

LB of Hillingdon Avondale
Proposed Resident Parking Strategy

Rev D – 19/01/23

Demolish Garage Blocks – Start: 25/05/2023



COLLABORATIVE




RESPECTFUL



COMMITTED



RESPONSIBLE




Lay temporary hardstanding – Finish: 22/06/2023





Open temporary car-park – Handover: 26/06/2023



MSC site access

☒ Resident vehicle access to new temp car-park

30 Spaces
Proposed

36 Spaces
Currently



Fitzgerald
House

Parking Structure

Utilise this area for 6 additional car parking spaces

House

Current resident's vehicle access

Pos

 = License required to access these areas – Timescales as per phase durations unless noted otherwise



COLLABORATIVE



RESPECTFUL




COMMITTED



RESPONSIBLE

Open temporary car-park – Handover: 26/06/2023





COLLABORATIVE



RESPECTFUL




COMMITTED



RESPONSIBLE

Open temporary car-park – Handover: 26/06/2023



Complete new hard standings and landscaping –
Handover: 14/08/2023



COLLABORATIVE




RESPECTFUL



COMMITTED



RESPONSIBLE





COLLABORATIVE



RESPECTFUL




COMMITTED



RESPONSIBLE

Close temporary car-park – 18/08/2023





COLLABORATIVE



RESPECTFUL




COMMITTED



RESPONSIBLE

Higgins occupation of Phase 1A – 21/08/2023





COLLABORATIVE



RESPECTFUL



COMMITTED



RESPONSIBLE

New Residents Access in Avondale Drive

