1MPR_Schedule of Works

MONTH	TBC																																							
DATE	TBC																																							
DAY	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38
TASK*																																								
PHASE 1																																								
Site preparation																																								
Clear site																																								
Sub-base for hard landcsaping																																								
Make good existing fencing																																								
PHASE 2																																								
Hard landscaping construction																																								
Front boundary wall																																								
Retaining wall and steps to lawn rear																																								
Rear patio tiling																																								
Side paths block paving																																								
Driveway block paving																																								
Wire supports along fences																																								
PHASE 3																																								
Soft landscaping																																								
Soil preparation																																								
Lawn																																								
Planting: trees																																								
Planting: borders																																								
Watering																																								
Mulching																																								
PHASE 4																																								
Amenities																																								
Drive crossover																																								
Bike store																																								
Bin store																																								
*Refer to trades' Schedule of Works for further details where required.																																								