
PHASE 3
SEQUENCE OF DEVELOPMENT
1. SITE SET UP AND WELFARE FACILITIES
2. CONSTRUCTION OF NEW HOUSES AS SET OUT ON APPROVED LAYOUTS
KEY
TREE PROTECTION ZONE
SITE MANAGER WELFARE FACILITIES
MATERIAL STORAGE
SITE BOUNDARY WITH SECURE HERAS OR HOARDING ACCESS GATES TO BE LOCKED WHEN SITE CLOSED
SITE ENTRANCE
Cycles Bins
CAR PARKING *
CAR PARKING *
GATE AND WALL REMOVED TO IMPROVE ENTRANCE
EXISTING BOLLARDS TO BE RETAINED
NEW BOLLARDS TO BE MATCH EXISTING
EXISTING BOLLARDS TO BE RETAINED
CONNAUGHT CLOSE
NEW ROAD
* CAR PARKING WITHIN VERGE BEING AGREED WITH HIGHWAYS - SUBJECT TO A TEMP TRO
CONNAUGHT CLOSE/NEW ROAD
HILLINGDON
SITE SET UP PLAN
DRG No. 7062-SITESETUP-01