PTP ARCHITECTS LONDON

Register of Drawings and Issue

WALMER COURTYARD,
225 WALMER Road
HOLLAND PARK
LONDON W11 4EY
Tel.: **0207 221 5568**
Fax.: **0207 229 8771**
E-Mail: **mail@ptp-architects.com**

TENDER

		Project	**Fountain Hotel , Church Road, Hays, London, UB3 2LW**																			
		Drawing stage	PLANNING/TENDER/BUILDING CONTROL																			
		Day	28	27																		
		Month	06	09																		
		Year	22	23																		
Drawing no.	Drawing Title	Scale																				
MEASURED SURVEY																						
			x																			
21010 - PGF	Ground Floor Plan	1:100 @ A0	x																			
21010 - P1F	First Floor Plan	1:100 @ A0	x																			
21010 - P2F	First Floor Plan Loft	1:100 @ A0	x																			
21010 - PRF	Roof Plan	1:100 @ A0	x																			
21010 - SF	Section AA - JJ	1:100 @ A0	x																			
21010 - E1F	Section 1 - 8	1:100 @ A0	x																			
21010 - E2F	Elevations 9 - 19	1:100 @ A0	x																			
AS EXISTING																						
FHH - PP - 001	Site Plan	1:500 A3	A																			
FHH - PP - 002	Location Plan	1:250 A3	A																			
FHH - EX - 101	As Existing Outline Ground Floor	1:100 A1	A																			
FHH - EX - 102	As Existing Outline First Floor	1:100 A1	A																			
FHH - EX - 103	As Existing Outline Roof Plan	1:100 A1	A																			
FHH - EX - 104	As Existing Elevations	1:100 A1	A																			
DEMOLITION																						
FHH - DE - 105	Proposed Ground Floor Plan	1:100 A1	V																			
FHH - DE - 106	Proposed First Floor Plan	1:100 A1	Q																			
FHH - DE - 107	Proposed Roof Plan	1:100 A1	H																			
PROPOSED																						
FHH - PP - 200	Proposed Ground Floor Plan	1:100 A1	Y																			
FHH - PP - 201	Proposed First Floor Plan and Attic	1:100 A1	Q																			
FHH - PP - 202	Proposed Roof Plan	1:100 A1	H																			
FHH - PP - 203	Proposed Section B - C (Renamed from A - D)	1:100 A1	L																			
FHH - PP - 204	Proposed Elevations (West,South and East)	1:100 A1	G																			
FHH - PP - 205	Proposed Elevations (North, Courtyard East)	1:100 A1	J																			
FHH-PP-212	Proposed Loft Plan	1:100 A1	A																			
COMPARISON																						
FHH - PP - 206	Comparison Existing and Proposed Ground Floor Plan	1:100 A1																				
FHH - PP - 207	Comparison Existing and Proposed First Floor Plan and Roof Plan	1:100 A1																				
FHH - PP - 208	Comparison Proposed Sections - Elevations	1:100 A1	J																			
FHH - PP - 209	Existing and Proposed South and West Elevations	1:100 A1	M																			
FHH - PP - 210	Existing and Proposed Section A and East Elevation	1:100 A1	O																			
FHH - PP - 211	Existing and Proposed East and North Elevation	1:100 A1	L																			
DETAILS																						
~~FHH - PP - 212~~	~~Proposed Disabled Ensuite - Ground Floor~~	~~1:25 A3~~																				
FHH - PP - 213	Builidng Control Notes	NTS	A																			
FHH - PP - 214	Means of Escape - Proposed Ground Floor Plan	1:100 A1	C																			
FHH - PP - 215	Means of Escape - Proposed First and Second Floor Plan	1:100 A1	C																			
FHH - PP - 216	Proposed Courtyard with Grid	1:50 A1	A																			
FHH - PP - 217	Proposed Courtyard without Grid	1:50 A1	A																			
FHH - PP - 300	Approved Ground Floor Levels & Proposed Boundary Treatment	1:100 A1	A																			
FHH - PC - 301	Proposed Cycle Storage	1:100 A1	A																			
FHH - PC - 302	Proposed Refuse Storage	1:100 A1	A																			
~~FHH - PC - 303~~	~~Proposed Boundary Treatment~~	~~1:100 A1~~																				
FHH - PC - 304	Proposed Projecting Window Details	1:100 @ A3	A																			
FHH - PC - 218	Windows Elevations 1	1:50 @ A1		x																		
FHH - PC - 219	Windows Elevations 2	1:10 @ A1		x																		
P0388/E/01	Windows Details 1	1:1 @ A3		x																		
P0388/E/02	Windows Details 2	1:1 @ A3		x																		
P0388/E/03	Windows Details 3	1:1 @ A3		x																		
P0388/E/04	Windows Details 4	1:1 @ A3		x																		
P0388/E/05	Windows Details 5	1:1 @ A3		x																		
P0388/E/06	Windows Details 6	1:1 @ A3		x																		
OTHER DOCUMENTS																						
D&A	Design and Access Statement	NTS	x																			
HFRP	Hotel Forecast Resource Plan	NTS	x																			
PLS	Planning Statement	NTS	x																			
HRS	Heritage Statement	NTS	x																			
CLP	Construction Logistics Plan	NTS	x																			
ARB	Arboricultural Report	NTS	x																			
AIQA	Air Quality Assesment	NTS	x																			
DSA	Daylight or Sunlight Assesment	NTS	x																			
DRS	Drainage Strategy Technical Note	NTS	x																			
FST	Fire Strategy	NTS	x																			
TS	Transport Statement	NTS	x																			
ARCHR	Archaeological Report	NTS	x																			
NAS	Noise Assesment Report	NTS	x																			
SoIA	Schedule of Internal Areas	NTS	x																			
~~Schedule~~	~~Windows~~	~~NTS~~																				
~~Schedule~~	~~Doors~~	~~NTS~~																				
FHH - PP - SCH - 01	Door and Window Schedule	NTS	B																			
FHH - PP - SCH - 02	Planning Condition Schedule	NTS	x																			
Schedule	Schedule of Works - Employer's Requirements	NTS	x																			
M&E DOCUMENTS																						
530 M0-G-L	Ground floor left mechanical layout	1:50@A1	C5																			
530 M0-G-R	Ground floor right mechanical layout	1:50@A1	C5																			
530 M01	First mechanical layout	1:50@A1	C5																			
530 M02	Second floor and part roof mechanical layout	1:50@A2	C5																			
530 D-B	New Block Basement Drainage layout	Omitted																				
530 D-G-L	Ground floor left drainage layout	1:50@A1																				
530 D-G-R	Ground floor right Drainage layout	1:50@A1	C5																			
530 D-1	First floor Drainage layout	1:60@A1	C5																			
530 D-2	Second floor Drainage layout	1:50@A2	C5																			
530 E-G	Ground floor electrical layout	1:100@A1	C5																			
530 E-1	First floor electrical layout	1:100@A1	C5																			
530 M10	Pipework schematic	NTS	C5																			
530 E10	Electrical Schematic	NTS	C5																			
	Mechanical And Electrical Specification	NTS	C5																			
SE DOCUMENTS																						
21144-ASL-CDM-01	Designers Risk Assessment	NTS																				
21144-ASL-DR-S-0001	General Notes	1:10 @A1 1:20@ A3																				
21144-ASL-DR-S-0002	General Notes	NTS																				
21144-ASL-DR-S-0300	Substructure Detail	1:10@A1																				
21144-ASL-DR-S-0301	Typical Details	1:10@A1																				
21144-ASL-DR-S-0302	Typical Details	1:10@A1																				
21144-ASL-DR-S-0303	Typical Details	1:10@A1																				
21144-ASL-SK-S-0001	Structural Plans	1:100@A1																				
21144-ASL-SK-S-0002	Structural Plans	NTS																				
21144-ASL-SK-S-0100	Ground Floor Plan	1:50@A1																				
21144-ASL-SK-S-0101	First Floor Plan	1:50@A1																				
21144-ASL-SK-S-0102	Loft Plan	1:50@A1																				
21144-ASL-SK-S-0103	Roof Plan	1:50@A1																				
21144-ASL-SK-S-0200	Sections	1:50 & 1:100 @A1																				
21144-ASL-SK-S-0200	SE Performance Specification Notes	NTS@A4																				
21144-ASL-DR-D-0600	Ground Floor	1:100@A1																				
21144-ASL-DR-D-0630	Typical Drainage Details	1:20@A1																				
21144-ASL-DR-D-0631	Typical Drainage Details	1:20@A1																				
21144-ASL-DR-D-0632	Typical Drainage Details	1:25@A1																				
GWPR4538	Phase 1 Desk Study - Fountain House Hotel	NTS																				
GWPR4864	Fountain House Hotel - Basement Geotechnical Report	NTS																				
	Structural Investigations = Localised opening up works	NTS																				
INTERIOR DESIGNER																						
037	037 GROUND FLOOR GENERAL PLAN	1:100@A1	x																			
037	037 GROUND FLOOR CCTV PLAN	1:100@A1	x																			
037	037 GROUND FLOOR CEILING PLAN	1:100@A1	x																			
037	037 GROUND FLOOR DATA PLAN	1:100@A1	x																			
037	037 GROUND FLOOR ELECTRICAL PLAN	1:100@A1	x																			
037	037 GROUND FLOOR MECHANICAL PLAN	1:100@A1	x																			
037	037 GROUND FLOOR PLAN - WALL AND DOOR	1:100@A1	x																			
037	037 FIRST FLOOR GENERAL PLAN	1:100@A1	x																			
037	037 FIRST FLOOR CCTV PLAN	1:100@A1	x																			
037	037 FIRST FLOOR CEILING PLAN	1:100@A1	x																			
037	037 FIRST FLOOR DATA PLAN	1:100@A1	x																			
037	037 FIRST FLOOR ELECTRICAL PLAN	1:100@A1	x																			
037	037 FIRST FLOOR MECHANICAL PLAN	1:100@A1	x																			
037	037 FIRST FLOOR PLAN - WALL AND DOOR	1:100@A1	x																			
037	037 LOFT FLOOR GENERAL PLAN	1:100@A1	x																			
037	037 LOFT FLOOR CCTV PLAN	1:100@A1	x																			
037	037 LOFT FLOOR CEILING PLAN	1:100@A1	x																			
037	037 LOFT FLOOR DATA PLAN	1:100@A1	x																			
037	037 LOFT FLOOR ELECTRICAL PLAN	1:100@A1	x																			
037	037 LOFT FLOOR MECHANICAL PLAN	1:100@A1	x																			
037	037 LOFT FLOOR PLAN - WALL AND DOOR	1:100@A1	x																			
PLANNING																						
Planning - Landscape	Landscape Lighting Presentation	NTS	x																			
Planning - Landscape	Landscape Presentation	NTS	x																			
Planning - Landscape	Details of Soft Landscaping	NTS	x																			
Planning - Landscape	Hard Paving Specification	NTS	x																			
Planning - Landscape	Concrete Post and Timber Panel Fencing	NTS	x																			
Planning - External Works	Brick Specification	NTS	x																			
Planning - External works	Roof Tiles Specification	NTS	x																			
Distribution:																						
Councill- Planning				1																		
JM Partnership - Building Control																						
Client			1	1																		
Structural Engineers			1																			
M&E			1																			
Heritage Specialist																						
Interior Designer			1																			
Contractor			1																			
Kitchen Designer																						
Project Manager/QS			1	1																		