
Cranford Park, Hillingdon    

Brickwork removal between piers to cellar walls 

 

Method Statement 
 

 

 

1. Temporary barriers to be erected around piers where brickwork is to be 

removed. 

 

2. All existing debris to be removed prior to work commencing. The areas of 

brickwork to be removed are to be identified and marked with chalk. 

 

3. The cellar area has only one existing access point. A secondary temporary access 

should be created for escape purposes.  

 

4. Temporary escape routes are to be identified and have appropriate lighting along 

its length to the escape exit. 

 

5. Walls and vaults adjacent to be propped and stabilised in accordance with 

structural engineer’s specification prior to commencement of work. 

 

6. Mechanical ventilation will be installed to the cellar areas during the works.  

 

7. The areas immediately above the piers is to be enclosed by Heras fencing. 

 

8. Removal of brickwork to be undertaken pier by pier and not simultaneously. 

 

9. The cellars form part of the contractor’s compound which is enclosed by Heras 

fencing. 

 

10. The work takes place away from the public. 

 

11. The following hazards and their mitigation have been identified: 

• Hazard: Working within an enclosed space. 

   Precautions assumed: No single person working, escape routes noted. 

• Hazard: Working above 

   Precautions assumed: All necessary safety barriers, harnesses,  

  scaffolding, lifting equipment, temporary edge protection,  

  personal restraint systems, protective clothing. 

• Hazard: Struck by falling objects. 

  Precautions assumed: Scaffolding, fans and debris netting. Lifting  

  equipment, protective clothing. Do not work under dangerous  

  material until made safe, monitor constantly. 

• Hazard: Work above and close to areas occupied by the public and 

private owners. 

  Precautions assumed: Ensure all safety barriers, temporary works and  

  separation are in place. 

• Hazard: Trip hazards to uneven ground adjacent 



  Precautions assumed: Careful assessment of risk, and information of  

  workforce before commencement of work. 

• Hazard: Manual handling of heavy objects/materials. 

  Precautions assumed: All necessary lifting equipment, labour,  

  protective clothing, first aid and medical assistance. 

• Hazard: Vibration injury. 

  Precautions assumed: Working within legal working hour limitations. 

 Hazard: Collapse. 

   Precautions assumed: Scaffolding, propping, temporary works. 

  

 

12. The timing for deliveries will be clarified to minimise clashing with busy periods. 

 

13. The contractor and the client are to comply with the latest government guidelines 

on Covid-19. Each party is responsible for provision of appropriate PPE for 

themselves. The contractor’s Covid-19 site policy is to be submitted prior to the 

Pre-start meeting, for discussion at this meeting. Specific agreements on particular 

Covid-19 procedures during this contract are to be minuted. Contractor to have 

dedicated person in workforce to check compliance with Covid-19 policy and 

site specific agreements.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Thomas Ford and Partners 

28 January 2021 



 

 

 

 

 

 

 

 

 

 

 

 


