
          
                                                            

 

                                                                                                             
 

       EXISTING BUNGLOW TO BE REPLACED WITH 2N0.3 BED SEMI DETACHED HOUSES 
 
       Planning Ref No – 14639/APP/2021/3517 – Discharge of Planning Condition number 12 
 

Method Statement 
 
 This document is to be read in conjunction with drawing number J/613/PC1, which shows: 

1. Site office 
2. Portaloo 
3. Materials area for bricks, blocks, sand etc. 
4. Parking for 1 on site vehicle. 
5. Area laid with MOT1 
6. Extent of Scaffold 
 
The location 
The site is located on the south western side of Dorset Way Hillingdon and comprises of detached property. 
 
The Project 
The project is for a 2NO.3bedroom dwelling approved under 14639/APP/2021/3517 
 
Site Clearance 
All overgrown nature, site clearance will take place with a small tracked machine and tipper lorry to take vegetation 
And muck away all will be taken to an approved landfill site. 
 
Site Establishment 
 A solid hoarding will be erected to the front & side elevation of the site and along the boundary with personnel site 
entrance gate at the front, it will be painted and kept clean and tidy condition throughout the works as shown on drawing 
no. J/613/PC03 and signage will be positioned so it is clearly visible to warn members of the public of any potential 
hazards surrounding the site. The site office/ store will be erected in the position as shown on the drawing together with an 
Adjacent portaloo with MOT1 area. The store will be lockable and provide a place for tools and small items and weather  
Sensitive materials. The portaloo will be emptied, cleaned and serviced by the provider company at an agreed timescale. 
 
Health and Safety measures 
COSHH requirement and codes of practice relating to the construction industry will be all observed, the local emergency 
Service will be informed of the project, fire extinguisher and full first aid kit will be kept in the site office. A valid certificate 
Of Employers and Public Liability Insurance will be prominently displayed. 
 
Scaffolding 
This work will be undertaken by an approved contractor and all safety requirements observed.  
 
Demolition 
Before any work commences on site an asbestos survey will be under taken and if any asbestos is found this will be 
removed following the guidelines set out in BS8520. The works will be undertaken in accordance with council’s hours of 
permitted working as : Monday to Friday- 8am to 6pm, Saturday- 8am to 1pm, Sunday and Public Holidays- No working. 
Noise and Vibration the contractor will consult with adjoining neighbours and agree if possible certain times of the day noisy 



          
                                                            

 

Work is minimized. There will be period at the beginning of the project where site clearance will be required and 
subsequently foundations to be dug out. All such equipment will be fitted with their normal silencing measures. Hiab lorry 
mounting cranes will generally be used for unloading palleted materials. Small hand held power tools will be in use 
throughout the build, generally cordless. Mini digger, skip lorry and vibrating plate compactor near to the end of the project. 
 
Dust 
All dust levels are to be kept to a minimum and where possible controlled at source by the use of dust suppression system. 
Site operatives are to wear suitable PPE/RPE where the levels of dust cannot be controlled ensuring exposure is well 
within Legal limits. 
 
Foundations 
Will be traditional deep strip concrete foundations dug over with a JCB or similar machine and a tipper lorry. All resulting 
spoil will be taken to an approved landfill site. All foundation and oversite concrete will be pre-mix and delivered to site in 
Ready to pour lorries.  Any sand/ cement mortar mixing on site will be carried out initially on the inside area of the 
proposed Building and subsequently moved to the proposed area. 
 
Parking 
There will be generally one large van space available on site so small deliveries and unloading by the contractor can be 
done. The parking space also can be for visitors. Whilst site clearance and foundations are being carried out or other works. 
 
Deliveries/Unloading 
Vehicles delivering larger materials will only be contracted by the fleet operator Recognition scheme(FORS) and reverse 
onto the site will not be allowed  offload materials either by Hiab or by hand or from Manor Drive North from kerb side 
where only be at off-peak hours timed by the contractor and Articulated lorries will be prohibited from making deliveries to 
this site and where possible, the smallest vehicles consistent with the load it carries will be specified. A banksman will 
always ensure the safe manoeuvring of such vehicles on and off site. In the event of a vehicle having to unload at the 
kerbside, a banksman will similarly be in attendance at all times to ensure pedestrian safety.  Palleted materials will be 
dropped by hiab onto the hard surface area and double handled to the working area or to the storage area. Whilst 
unloading is in progress, residents vehicles can exit through prior to works commencing. No materials will be left outside the 
curtilage of the site at the close of work each day. The road and footpath will be constantly monitored for debris and swept 
washed as required.  

          Alternative to site entrance as illustrated on drawing no. J/613/PC3 ONLY Small Lorry 3.5 ton and small Van can both                      
enter and exit in forward gear only if the front area of site is Kept Clear this will require all vehicles delivering to site to be booked 
into a defined time slot due to the construction in progress the front space will be required for safety of the workers. 
 

 
 
 
 

          Wheel Cleaning 
Prior to small vehicles leaving the site , they will be inspected to ensure they are not overloaded, the load is covered, there 
is no materials lodged between the wheels and that the wheels are clean. Wheels will be jet washed with high pressure 
washer and if necessary the footpath and road area will be similarly washed. 
  
 

            
 



          
                                                            

 

           Crane 
There will be very few heavy individual components (such as steel) required within the build. Therefore if a crane is 
required, it will only be a portable crane (attached to a lorry) to be used whilst unloading the steel and placing it in its 
correct position and timed by contractor. There will not be a permanent crane on site. 
 
Recycling 
All masonry debris resulting from the works will be stored and ready for breaking up and use as a sub base for the 
proposed patio and hardstanding areas. All other debris, offcuts, empty containers etc. shall be confined within 1 tonne bags 
until taken by an approved waste carrier to an approved site and recycled as appropriate. All necessary measures shall be 
taken to ensure debris cannot be wind  blown and to ensure no spillage of liquids. No flammable liquids will be stored on 
site at any time.  
 
External works 
External works and landscaping will require the use of a mini digger towards the end of the project with a skip for general 
rubbish. Skip will be placed all the times position shown on drawing. 
 
Services 
Gas, Electric and water supplies will be brought into the site by the relevant statutory authorities who will be responsible for 
providing risk assessments and method statements for their respective operations together with all the necessary measures 
for temporary road closure. 

 
 
      
 


