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1.0. Introduction 
This construction logistics plan (CLP) has been developed with the aim of minimising 
the effect of the construction work on the surrounding neighbourhood and the 
interaction between site traffic and the general public. It aims to reduce the number 
of deliveries to site and control all vehicular movements to ensure that the volume of 
traffic is kept as low as possible and to avoid periods of peak traffic flow. 
 
2.0. Project Details 
2.1. The person responsible for submitting the Construction Logistics Plan is: 
 
Mark Hurdley 
575-599 Maxted Road,  
Hemel Hempstead  
HP2 7DX 
Tel: +44(0)7939 309 376 
Email: mark@l-l-o.com 
 
2.2. Site Address 
The work will take place at Malt House, 281 Field End Road, Ruislip, HA4 9XG. 
Access to the site will be via the rear car park located on Sunningdale Avenue which 
is off Field End Road just after Malt House (No. 281). 
 
2.3. Brief description of the works 
The change of use of the existing 3-storey office building (B1) into 56 new residential 
apartments (C3) consisting of 39 x 1 bedroom apartments and 17 x 2 bedroom 
apartments. There will be new construction works to the existing roof space to create 
the 9no additional plots. Works will also include the creation of 36no car parking 
spaces and 48 cycle parking spaces.  
 
3.0. Work Programme 
3.1. Start on site is anticipated to be October 2019 for the main works and for the 3rd 
floor works October 2020. The whole works are expected to last 65 weeks. 
The appointed contractor (L-L-O Construction Limited) will be expected to distribute 
leaflets to the surrounding residents describing the proposals at least two weeks 
prior to starting on site. 
 
3.2. Work will take place between the hours of 8am and 6pm on Monday to Friday 
and between 8am and 1pm on Saturdays. No working will take place outside of 
these hours or on Sundays or public holidays. All deliveries will be restricted to 
between 9.30am and 4.30pm on Monday to Friday to avoid any disruption during 
peak commuting hours. 
 
4.0. Routing of Construction Vehicles and Pedestrians 
4.1. Routes 
A construction traffic route plan is included in appendix I. All vehicles will access the 
site via the rear car park area on Sunningdale Avenue, approaching the site from 
Field End Road from the north or south. Pedestrians will enter the site via the front 
main entrance on Field End Road in order to segregate pedestrian and vehicular 
traffic. 
 



 

 

From the north: Approaching the site from the north via Field End Road, vehicles 
will travel in a south bound direction then turn left onto Sunningdale Ave at the 
junction of Field End Road and Sunningdale Ave. 
 
From the south: Approaching the site from the south via Field End Road, vehicles 
will travel in a northbound direction then turn right onto Sunningdale Ave at the 
junction of Field End Road and Sunningdale Ave. 
 
Vehicles leaving the site will be able to manoeuvre and turn within the car parking 
area under the guidance of banksman, therefore negating the need to carry out 
vehicle manoeuvres or turns on the public carriageway. These vehicles will then exit 
the car park in a forward direction turning left onto Sunningdale Avenue out of the 
site and either right (northbound) or left (southbound) in order to leave the area. 
 
These routes allow all construction traffic to enter onto the site car park upon arrival 
for loading and unloading and avoids the need for turning and reversing along 
Sunningdale Avenue or surrounding roads. 
 
4.2. Communications 
All contractors will be supplied with a full copy of the construction logistics plan upon 
appointment and delivery drivers will be made aware of the specified routes when an 
order is placed. All contractors and delivery companies will be made aware of the 
location of existing trees and sensitive receptors and instructed to avoid all 
operations in close proximity (See Appendix IV). They will be expected to confirm 
that they have understood the document before starting work on site for the first 
time. The site manager will be responsible for ensuring all parties are aware of the 
requirements. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

5.0. Existing Restrictions 
5.1 A transport statement for the site has been prepared to accompany the planning 
application by Pulsar Transport Planning. The statement notes: 
 
Field End Road is a single carriageway road accommodating traffic in both 
directions.The road operates a 30mph speed limit. Outside the site, in both 
directions, there are parallel slip roads which act as local access to the adjacent 
commercial and retail units. The slip roads in either direction accommodates single 
lane traffic only. It is noted that the eastern slip road also has parking bays. 
 
Field End Road provides access between the Northolt area to the south and the 
Eastcote area to the north. 
 
Sunningdale Avenue is a single carriageway residential road generally serving 
semidetached houses. It allows two-way operation and has a speed limit of 30mph, 
although vehicle speeds are likely to be typically significantly lower than this given 
the presence of on-street parking bays. 
 
Sunningdale Avenue is part of the local Malt House, 281 Field End Road, Eastcote 
5 Transport Statement (January 2019) R01-KH-Transport Statement 190128 
Controlled Parking Zone, which restricts parking Monday – Saturday (9am – 5pm) to 
permit holders only. 
 
Pulsar Transport Planning – 
Transport Statement for Malt House, 281 Field End Road, Eastcote – January 2019 
. 
5.2 Parking of Vehicles of Site Operatives and Visitors 
The site is well served by public transport, with Eastcote Station located a short walk 
(0.1m ) from the site. The public transport accessibility level (PTAL) for the site is 3 
(moderate on a scale of 1very poor) to 6 (excellent). There are also numerous bus 
stops close to the site along Field End Road servicing the 282 and 398 buses. 
All contractors will be encouraged to use public transport where possible. There will 
be a designated secure storage area for contractor’s tools to avoid them having to be 
brought to and from site each day. 
 
Where the use of public transport is not possible, a limited number of bays will be 
designated for contractor and visitor parking or surrounding pay and display parking 
bays will be used. There are numerous pay and display parking areas available in 
the local vicinity of the site.  
 
Parking by contractors or visitors outside of the site within controlled areas or in any 
resident parking areas will not be permitted at any time. This will be highlighted in 
site inductions and any person found breaking these rules will be sent home for the 
day. Repeat offenders will not be allowed to work on the site for the remainder of the 
project. 
 
 
 
 
 



 

 

6.0. Site Access 
 
6.1. Access & Egress 
Vehicles will be able to enter the site via the rear carpark located on Sunningdale 
Avenue therefore no vehicles will need to be taken from the public highway. 
 
6.2. Deliveries and Collections 
All deliveries and collections will be restricted to between the hours of 9.30am and 
4.30pm Monday to Friday to avoid causing further disruption to the transport network 
during peak commuting hours. 
 
All delivery times will be agreed in advance between the delivery/collection company 
and the main contractor. The driver will then be expected to call the site manager 
with an expected time of arrival at least 20 minutes prior to arriving on site. An area 
will then be cleared ready for the vehicle and a banksman provided by the main 
contractor to ensure the safe passage of pedestrians and vehicular traffic in the 
street. No vehicles will be left unattended at any time. All deliveries and collections 
will be co-ordinated to ensure that only one vehicle arrives at a time. If a second 
vehicle does arrive, the site will be able to house this vehicle due to the size 
of the parking area and designated loading / unloading area however this will be 
deemed a last resort. It will be made clear to all suppliers that waiting or queuing will 
not be permitted around the site. If any suppliers fail to adhere to this policy they will 
be refused future access to the site. 
 
6.3. Loading and Unloading 
All loading and unloading will take place within in a designated area of the site which 
will be clearly identified with barriers and warning signs. Banksmen will be in 
attendance during vehicle entry and exit from the site to ensure pedestrian safety on 
Sunningdale Ave. 
 
Any deliveries of abnormal or unusual loads will be planned well in advance to allow 
arrangements for safety to be made and to ensure access routes are not blocked. 
 
6.4. Storage of Plant and Materials 
Any plant or construction materials required will be stored within the site securely 
behind a lockable gate. See - site layout plan (appendix II). Traffic diversions will not 
be necessary during the construction period. 
 
The main contractor will ensure that all vehicles associated with the site do not 
cause damage or nuisance to neighbouring properties and residents when 
approaching or leaving the site. Any damage caused will be made good by the 
relevant contractor at their own cost. The main contractor will ensure that 
construction traffic and operations do not impede or block emergency vehicle routes 
in any way. 
 
 
 
 
 
 



 

 

6.5. Services 
All existing service locations have been taken from information provided by the 
various service providers and therefore the accuracy of the information cannot be 
verified until the works commence on site. Any connections or alterations to existing 
services will be made by the service providers which is generally outside the control 
of the contractor. 
 
6.6. Waste Removal 
During various phases of the project waste will be transported from the site into a 
skip placed within the rear car park area. The full skips will be replaced between the 
hours of 9.30am and 4.30pm. Trained banksman will be used when the skip swap 
operation is being undertaken to ensure the safety of the site operatives and visitors. 
Estimated dwell time for each skip swop is a maximum of 15 minutes. 
 
6.7. Supervision and monitoring 
The site manager will be responsible for supervising, controlling and monitoring all 
vehicle movements to and from the site. They will also be responsible for ensuring 
procedures are in place to protect local residents, members of the public and other 
vehicular traffic. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

7.0. Impact on other Highway Users 
 
7.1. Public Protection 
Pedestrians will be protected from site activities by securing the site using lockable 
gates with signage to the rear and a locked front entrance behind closed board 
timber hoarding to be installed on the front elevation (Field End Road). The hoarding 
will be clearly signed and secure. 
 
7.2 Safety of Vulnerable Road Users 
 
7.2.1 Cyclist Safety 
The risks with regards to cyclists and pedestrians have been assessed. 
Consequently, all construction traffic arrangements and vehicle hire companies will 
adhere to the requirements set out in London Council’s and Transport for London’s 
Consultation for a Safer Lorry Scheme relating to safety aids such as safety bars, 
additional mirrors and advisory signage. 
In addition to this all drivers must have undertaken cyclist safety awareness courses. 
 
7.2.2 Vehicle and Pedestrian / Cyclist Safety 
All operators working on the project will be required: 
To achieve and maintain Fleet operator Recognition Scheme (FORS) Silver level 

membership (if an operator does not already have this level of membership, they 
have 90 days to achieve this). 

To work towards achieving and maintaining progression through the FORS 
standards 

 
7.2.3 CLOCS standard 
The site will adopt the CLOCS (Construction Logistics and Cyclist Safety) standard 

as recommended by the Construction Industry Cycling Commission manifesto. 
 
7.2.4 Potentially Sensitive Receptors 
Persons within close proximity are potentially at risk of exposure to Dust and Noise 
exposure due to demolition and construction works and the operation of plant 
machinery and tools. The risk of exposure will be kept as low as possible by 
implementing the measures described in the previous sections. 
 
7.2.4 Banksmen 
Banksmen will be in attendance during all vehicle manoeuvring on site to ensure the 
safety of operatives and visitors on site as well as the temporary and permanent 
structures. When exiting the rear car park area, banksmen will also oversee this 
operation to ensure the safety of pedestrians using the footpath on Sunningdale 
Avenue. 
 
 
 
 
 
 
 
 



 

 

8.0. Environmental Considerations 
8.1. Control of Dust and Dirt 
The developer and contractor will endeavour to adopt best practice with regards to 
air pollution. The following measures will be undertaken: 
Damping down, on tool-extraction and avoiding dry sweeping when carrying out  

cutting or drilling activities. 
Use of screening and hoarding. 
Skips and lorries to be provided with covers. 
Low emission fuel (such as low sulphur red diesel) will be used for all plant and 

machinery. 
Regular maintenance of plant and machinery engines and exhaust systems. 
Water sprays to be provided when cutting materials. 
Plant, vehicles and machinery to be switched off when not in use. 
Silo’s or covered storage for cement and other powdered materials. 
Use of spill trays and the provision of spill kits on site. 
No burning will be permitted on site. 
Regular monitoring by the main contractor. 
 
All rubbish or spoil vehicles leaving the site must have its load fully covered to 
prevent debris from falling into the road. Any mess created will be cleaned away as 
soon as the vehicle has left the site ensuring that debris is not allowed to enter any 
drains. Drains will be capped to prevent ingress whilst the area is being cleaned. 
A condition survey of the public footpath and highway will be carried out by the 
contractor prior to any works commencing on site. It is not expected that any of the 
surrounding area will be damaged during the works but all damage will be made 
good in the event of damages occurring due to construction activities 
 
8.2 Noise 
The developer and contractor will endeavour to adopt best practice with regards to 
noise pollution. The following measures will be undertaken: 
Plan unavoidable noisy works to take place during less sensitive times of the day. 
Proper selection, use and maintenance of tools and equipment. 
Use quiet working methods where possible. 
Avoid unnecessary revving of engines and switch off engines and machines when 

not in use. 
If noise becomes a problem screening and / or enclosures will be provided. 
No radio’s to be permitted on site. 
 
All work will be carried out where possible in accordance with BS 5228-1:2009 - 
Code of practice for noise and vibration control on construction and open sites. 
 
8.3 Waste Management 
Site waste management procedures will be developed by the contractor. The 
procedures will identify how construction waste will be either recycled or re-used 
where possible, saving usable waste from landfill. It will identify waste arising 
through the development process, ways of reusing waste and ways of recycling 
waste. All waste materials that require disposal will be taken to a licenced waste 
management site and the appropriate certification obtained in accordance with the 
Environmental Protection Act 1990. 



 

 

8.4 Reduction of Deliveries and Load Consolidation 
In order to reduce the number of deliveries the Principal Contractor will aim to 
consolidate loads by; 
Ordering materials and supplies in advance to avoid last minute deliveries being 
required. The site benefits from an ample amount of storage space being available. 
Reduce the number of suppliers used so that multiple materials can be ordered 
from one supplier and delivered together. Local suppliers are preferred so that less 
distance needs to be travelled leading to less emissions and less time vehicles are 
on the road. 
Implement reverse logistics where applicable by reducing the number of suppliers 
and returning materials with the same supplier when receiving a delivery. 
Group deliveries together and arrange with supplier to reduce number of deliveries 
by grouping orders into a single delivery. 
Bulk order at start of the week. 
Separate and segregate waste streams, recycling or re-using where possible to 
reduce frequency of waste removal trips. 
 
Use of a Construction Consolidation Centre is not a viable option for this project. 
Malt House, Field End Rd, Ruislip 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 



 

 

9.0. General Management Issues 
 
9.1. Procedures for updating the Plan 
The CLP will be reviewed at 8 weekly intervals and as site conditions change, for 
example, on completion of the demolition works. When amendments are made to the 
plan the main contractor will liaise with the affected parties to ensure compliance and 
prevent unnecessary disturbance to the local residents and general public. 
 
If any significant changes are made to the CLP they will be reported to the Planning 
Department by the main contractor. 
 
9.2. Liaison with Neighbouring Developments 
The main contractor will be responsible for co-ordinating arrangements with any local 
developments in order to minimise disruption when works start on site. Details will be 
included in a revised CLP prior to the start of works on site, while nearby 
developments have been identified within Appendix III. 
 
9.3. Complaints Procedure 
A contact name and telephone number will be clearly displayed on the site to enable 
local residents or members of the public to advise of any issues that they may have 
during the works. This will enable any issues to be dealt with as swiftly and 
effectively as possible to the satisfaction of all parties. 
 
10.0. Emergency Procedures 
 
Dealing with spills 
Spill kits will be available at various points around the site. Should a spill occur the 
following will be implemented: 
Work will be stopped immediately. 
All possible ignitions will be extinguished if the spilt material is flammable. 
The spill will be contained using spill kits. 
The source will be identified and sealed as practical. 
Granules / pads to will be used to mop up as much spill as possible. 
The project lead will be informed of the spill. 
 
Fire Control 
The project will ensure that operations are carried out in compliance with the Fire 
Protection Associations “Joint Code of Practice on the Protection from Fire on 
Construction Sites and Buildings Undergoing Renovation”. 
 
A fire strategy will be produced in conjunction with the nominated Responsible 
Person and relevant parties as appropriate. This will be based on the requirements 
set out in the “Code of Practice on Fire Prevention on Construction Sites”. This 
document will identify duty holders, defines responsibilities and establishes 
procedures on fire prevention. 
 
A Site Fire Safety Coordinator will be appointed to ensure adherence to the Site Fire 
Safety Plan. In addition, they will coordinate the issues below: 
General Housekeeping. 
Fire extinguishers fire detection and alarms. 



 

 

Hot Work Permit regime. 
Fire escapes and communications (evacuation plans and procedures for calling 
the fire brigade). 
Fire brigade access, facilities and coordination. 
Fire drills and training. 
Effective security measures to minimise the risk of arson. 
Materials storage and waste control regime. 
 
An initial fire risk assessment of each area will be undertaken and updated as the 
risks change. 
 
Environmental Incident or Emergency 
In the event of an Environmental Incident or Emergency the following basic steps 
should 
be employed: 
STOP work 
REVIEW the incident and consider – 
o Safety first. 
o The nature of the incident. 
o Can it be easily controlled (block a drain / stop the 
noisy / vibration activity). 
o Is additional assistance required? 
ACT to stop the environmental harm 
REPORT the incident to prevent re-occurrence
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APPENDIX I 
TRAFFIC ROUTE PLAN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
 

 
 
 



 

 
 
APPENDIX II 
SITE LAYOUT PLAN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
 
 
 
 
 

 



 

 
 
 
APPENDIX III 
NEARBY DEVELOPMENTS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
 
APPENDIX IV 
SENSITIVE RECEPTORS 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 


