
Construction Phasing

I
a = Floating reeds to create first protected areas (May - June 2024)

b = Floating reedbeds in accessible locations

II = Place caisons (Aug - Sept 2024)

III
a = Cut - remove islands (Sept 2024)

b = Fill Caisons

c = Fill Island formation

IV
a = Enabling dredge to clear way for main dredge (Sept - Nov 2024)

b = Main dredge

c = Peninsula extension

V
= Floating reedbeds associated with new islands
= Habitat enhancements
= Tree planting
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The use of drawings by the Customer acts as an agreement to the following
statements. The Customer must not use the drawings if it does not agree with any
of the following statements:

All drawings are based upon site information supplied by third parties and as such
their accuracy cannot be guaranteed. All features are approximate and subject to
clarification by a detailed topographical survey, statutory service enquiries and
confirmation of the legal boundaries. Do not scale the drawings. Figured dimensions
must be used in all cases. All dimensions must be checked on site. Any
discrepancies must be reported in writing to Colour-UDL before proceeding. All
drawings are copyright protected. Refer to full Terms & Conditions at
www.colour-udl.com
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