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Charville Lane Programme Rev B November 2023

Preconstruction

Design Development

Additional surveys

Planning reserve matters (Assumed Until planning Consent Confirmed)

Pre-commencement 

Pre-superstructures

Pre-occupation 

Building Control & Warranty Provider 

Statutory Authority Works

S278 details, legal agreement - Undefined Prov Sum - Shown for Information only

S278 Technical approval granted

Sewer re-connection, connection consent

Party Wall Awards 

Pre-start resident engagement

Demolition Including Section 80 and section 81 Approval & Service Disconnections

Construction

Site Establishment, preliminaries

Site clearance, demolition,new roads & drains, piling mat, CFA piling 

Substructures

Superstructures/Envelope/Roof

Internal works

External works

Multi Use Games Area (MUGA) Part 2 

Inspections
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Build Stages,Tender,Trades Contractor
Design Default Planning Stats S278 Key Milestones

Enabling Works Substructures Envelope External Works Access Roads and Parking Inspections


