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1.0 Description of application proposals 
 
The scheme proposals are for the strip out and demolition of existing retail units within the Pavilions shopping 
complex, Uxbridge. Design, construction and completion of the works to create one retail unit for a multi space 
user. 
The works to be carried out within basement, ground, first and roof levels within the designated area of the 
Pavilions. 
In summary the proposals provide a number of associated work process’s to achieve the final retail space to 
include: 
 

• Enabling works to ensure centre operations remain unrestricted throughout the works. 
• Removal of the existing canopy and erection of new canopy to architects details 
• Removal of atrium roof and provision for new supporting structure and sales floor area. 
• Demolition to existing plant roof and provision for encompassing roof above the unit and mall area. 
• Associated service diversions enabling works. 
• Basement area separation 
• Piling for new columns, lift shafts, stair wells and escalators. 
• Construction of 4 nr lift shafts, lift and escalator pits. 
• Structural floor infills. 
• Floor slab removal for new storage space within proposed back of house areas. 
• Construction of new stair wells. 
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2.0 Site and environment 
 
2.1 Site location 

The site is located within the Pavilions shopping complex Uxbridge. The centre is a live environment, with the 
works areas being segregated from the public to ensure protection. 

Site access is achieved via High Street over the existing footway (details have been agreed in principal with 
Hillingdon council). Alternative basement access is gained from Osborne Street via Oxford Street. 

2.2 Scope of this CSMP 

This plan describes the proposed construction works and any key activities that require to be undertaken on the 
project in relation to the development. Its aim is to identify potential effects associated with construction 
activities and outlines proposals for their mitigation. Detailed consideration of construction related 
environmental effects upon various technical topics are assessed and are provided together with mitigation 
measures. 

2.3 Site layout and utilities  

A site set up meeting was held with Gilbert Ash, Stace and Pavilions centre management to establish 
requirements and agree welfare location etc. The following topics were discussed and agreed: 

• Site hoarding layout, site entrance access and egress, signage requirements 
• Licenses. 
• Basement delivery and egress routes. 

2.4 Security and delivery check in systems 

All personnel and deliveries will be directed to the site logistics manager and the site office area. 

2.5 Site welfare accommodation 

Site accommodation is provided within the Pavilions centre, 1st

• GA site management offices 

 floor above vision express, 58 High Street. Site 
accommodation including the following: 

• Sub-contractor offices 
• Toilets 
• Changing / drying rooms 
• Canteen 

Site access will be via High street. Site vehicles will always be operating on hard standings so no muck will be 
carried on wheels on transferred onto carriageways therefore no wheel wash stations will be required. 
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2.6 Utilities 

Temporary site services for welfare accommodation will supplied by the Pavilions Uxbridge. 

2.7 Temporary electrics 

Temporary electrics again will be supplied from the Pavilions. 

2.8 Site requirements during construction 

Fire and emergency provisions will be put in place to operate in conjunction with the site and Pavilions centre 
safety requirements. Power and task lights for the project will be suitable for all works carried out within the 
scheme. 

2.5 Receiving environments / Traffic management 

The majority of material deliveries will be via the basement service yard.  The scheme involves the amalgamation 
of 8 existing retail units to form 1 large Multi Purpose Unit.  It is not envisaged that the material deliveries to the 
site via the basement services yard during the project would exceed the normal deliveries of the 8 units when 
they were trading; consequently it is not anticipated that there will not be an increase in the overall traffic 
volume within the town centre as a result of the scheme. 

However, there are some elements of the scheme that do have the potential to cause traffic disruption and 
impact on other traders and members of the public.  These include the deconstruction of the existing Canopy at 
the front of the Pavillions adjacent to KFC, the demolition of the existing Roof Slab which runs parallel to the 
multi-storey Car Park and also the erection of a new structural steel frame with composite floor slabs.  These 
packages will require careful management and risk assessments to ensure they can be completed with adversely 
impacting on traffic flow within the town centre, Gilbert-Ash will implement the following procedures to 
management this element of the project: 

 

1. Secure hoarding and Crash Deck structure to facilitate the removal of the existing canopy.  This will be 
built to facilitate uninterrupted customer access into KFC.  Vehicles will collect the materials before 
8:30am and after 6pm.  2 Traffic Marshals will be utilised to oversee the collection of the materials from 
the secure hoarded zone to ensure members of the public are segregated from the vehicles at all times. 

2. Construction of a Heavy Duty Crossing and secure hoarding / gates to facilitate site access from High 
Street into the front of the building for larger deliveries such as Structural Steel, Metal Decking, Roof 
Decks, Concrete and also for the waste removal vehicles collecting the demolition waste.  The crossing 
strategy has been agreed in principle with Hillingdon Council representatives.  Deliveries will be before 
8:30am and after 6pm.  2 Traffic Marshals will be utilised to oversee the delivery of the materials and the 
safe movement of vehicles from the High Street across the footway and into the secure hoarded zone.  A 
weekly delivery schedule will be developed every week to ensure the number of deliveries for each day is 
coordinated.  This is to ensure that there are no vehicles waiting on High Street at any time or causing any 
disruption to traffic including the bus stops and disabled parking zones on High Street. 

The 2 marked up drawings on the next 2 sections of this document show how the above phases will be 
managed. 

 



 

 5 | P a g e  
 

 

 



 

 
 6 | P a g e  

 

 



 

 7 | P a g e  
 

 

 

 

2.6 Tower cranes, mobile cranes and hoists 

No tower crane will be used on the project. 

Mobile cranes will be used for various processes throughout the project ranging from demolition to construction 
of new structural floor and roofs. Crane size and type will vary depending upon activity, all craneage will be 
covered by site specific RAMS and lifting plans during the project. 
No over sailing of adjoining residential properties will be carried out or required. 
 
2.7 Staff travel 
There will be no car parking spaces available within the site. Car parking is available within the multi storey car 
parks, however, due to the availability of public transport services within the immediate area of the site it is the 
intention that we will introduce a no car policy for staff and contractors unless specific permission is given from 
site management. 

3.0 Pollution risks and Controls 

3.1 Potential environmental impacts and mitigation measures 

There are likely potential environmental impacts and aspects associated with the construction project. These 
arise from daily construction operations, accidents, near misses or poor management. These issues can be 
controlled as laid out in the following table of management controls. 

Issue Potential impacts Mitigation measures 

Traffic and 
site access 

Congestion and delays in rush hour 
due to site operations i.e. 
construction vehicle movements. 

Temporary footway closures. 

Disruption for pedestrians around 
the perimeter of the site at High 
street 

Control of site vehicles through a traffic 
management plan. 

Use of approved routes to site, delivery at off 
peak times where possible. 

Footway upgrade works for site entrance to be 
phased to ensure pedestrian access. 

Dust Windblown dust from construction 
activities and demolitions. 

Dust suppression to be carried out during demo 
works i.e. damping down. 

Noise Increased noise levels from 
construction activities and vehicle 
movements 

Working hours in accordance with planning 
conditions. Use of silenced plant where available. 
Noise monitoring and setting of noise action 
limits. 

Vibration Piling and heavy vehicle movements Using CFA piles to minimise vibration, control of 
site vehicle movements 
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Hazardous 
materials 

Asbestos present in existing retail 
units. Possible soil contamination 
under basement slabs. 

Removal of asbestos by licensed contractors 
carried out in accordance with approved code of 
practice. 

Appropriate storage of materials 

Waste Use of natural resources and 
disposal of materials to landfill. 

Use of SWMP and SMART waste. Segregation and 
recycling will be carried out. 

 

3.2 Pollution controls 

Procedures will be put in place to deal with both hazardous and non-hazardous waste. All non-hazardous waste 
will be segregated and placed into separate skips for recycling. Hazardous and non-hazardous waste will be 
removed by a licensed contractor. The SWM area will be located within the basement of the Pavilions. All 
demolition waste will be segregated at source and loaded directly into Lorries for removal off site. 

3.3 Environmental liaison 

The site manager will act as the environmental liaison that will deal with LBH, the greater London authority, 
centre management and other stakeholders on environmental matters. Details of the site manager will be 
displayed on site notice boards and site entrances.  

The site manager will deal with any queries from the general public including complaints, all details will be logged 
and held on site in the environmental file. 

3.4 Hours of works 

Mon to Fri:  8.00am – 6.00pm 

Sat: 8.00am - 1.00pm 

Sun and bank holidays: No working 

Some loads / deliveries may need to be done out of hours, if required prior agreement will be sought and advance 
notice given to the council and all other relevant parties. 

3.5 Site management and housekeeping 

Hoardings will be erected around the site perimeter to provide a demarcation between the works and other 
areas. High Street and Chequers square will have the highest volumes of pedestrian foot traffic, so particular 
attention will be paid to these areas. 

The site manager will ensure that the site is clean and tidy, all hoarding will be clean with no graffiti and at all 
times keep Streets and thorough fares clear. We do not envisage the requirement of a road sweeper at the 
entrances to the site, this will be monitored and if required Street sweeping will be implemented. 

 

3.6 Materials storage and handling 

Materials will be stored in designated areas within the basements of the Pavilions centre to ensure no damage by 
vehicles, weather or theft. We will implement a just in time policy for all deliveries as the site is so restricted. 
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Where possible we will arrange for the pre-fabrication of certain elements that can be lifted directly into position, 
this will reduce site storage and labor intensive duties. 

3.7 Waste management, Recycling and disposal 

Waste will be generated from demolition works, new construction activities and materials packaging. A SWMP 
will be developed to detail how waste is dealt with on site and disposed of. In line with the waste framework 
directive 2008, we have implemented measures to prevent or reduce the adverse effects of the generation and 
management of waste. We have joined the WRAP ‘Halving waste to landfill’. 

We will also use the SMARTWaste system to help manage waste on site. 

3.8 Noise vibration and dust 

Gilbert Ash will implement best practice techniques to minimize impacts from noise, vibration and dust. 

Careful consideration will be taken for implementing a plan of works for the demolition activities. A site specific 
risk assessment and method statement will be written to cover the works. 

The following is a list of some key items to reducing environmental disturbances 

• Selection of appropriate plant for the works. 
• Silenced plant and tools were applicable. 
• Key construction methods to minimise impacts. 
• Damping down of surfaces. 
• Switch off plant when not in use. 
• Comply with working hour restrictions set out within the planning document. 
• Regular maintenance of plant and machinery to ensure optimum performance 

3.9 Hazardous materials, contamination and pollution control 

Asbestos is present on site, as identified within the refurbishment and demolition survey. A licensed contractor 
will be used to remove and dispose as per approved code of practice. 

All construction staff will be provided with appropriate personal protective equipment (PPE), training on the risks 
at the site from hazardous materials, and suitable welfare facilities will be provided. 

If any further suspected contamination should be encountered during the works activity within the area will cease 
until the contamination has been assessed and identified and the appropriate strategy for its treatment agreed 
with relevant parties. 

An emergency spill procedures plan will be in place to deal with potential spillages or pollution incidents. This will 
include and not limited to spill kits, booms, spill granules and chemicals to soak up spillages. 

Any pollution incidents will be reported immediately to LBH, environment agency and any other statutory body.   

The Management of all Environmental aspects will be managed on a daily basis through the implementation of 
the Gilbert-Ash Integrated Management System.  This system is accredited to ISO14001 Standard and regular 
audits will be carried out on site to ensure it is being fully implemented by the site team.  Some of the most 
significant procedures from this system have been appended to this document to demonstrate how potential 
environmental issues will be managed. 



ENVIRONMENTAL & WASTE  MANAGEMENT SITE SET-UP CHECKLIST 
 

 

 Actions to be completed Date Completed by 

1.0 Pre-start Set-up 

1.1 Obtain environmental templates from GAteway (Section 11)   

1.2 Set up  file for site waste management file/ print dividers from 
Gateway   

1.3 Set up the SMARTWaste online / ensuring access to website   

1.4 Complete pre construction site waste management plan   

1.5 Complete advice from waste management contractor   

1.6 Order signs  for waste management area and skips (signage 
order form over page)   

1.7 Order wheelie bins for canteen waste management - are they 
available from the plant yard?   

1.8 Assign WASTE CHAMPION and deputy    

1.9 

Send relevant subcontractors (this will have to be repeated as 
more contracts are assigned) 

• Material & waste identification 
• Waste minimisation forms 

  

1.10 Establish ‘Subcontractors Waste Management returns Register’ 
to ensure return of documentation   

2.0 On site set up 

2.1 Ensure waste and environmental induction slides are in 
induction 

  

2.2 
Set up waste management area, erecting signage (to include 
ASDA waste target and the GA ‘4Rs’ recycling sign). IF 
APPLICABLE 

  

2.3 Set up canteen waste area, erecting signage   

2.4 Set up waste management board displaying in office all of the 
below: 

  

 All client document requirements (e.g. ASDA way of working 4th   
edition & ASDA waste pledge) IF APPLICABLE 

 

GA waste mitigation    
Approved GA sustainable materials   
GA Environmental policies (6nr)   
Waste Champion poster   

2.5 Set up paper recycling  in office   

2.6 Display waste poster in canteen and security hut    

2.7 Waste contractor to provide:     

 
Registered carrier licence (ROC)   
Waste facility management licence     
Waste contractor public liability insurance   

2.8 Is your site BREEAM? Have all waste management measures 
been put in place? 

  

3.0 Other 

3.1 
Traffic management plan to be to be detailed on site layout 
and displayed in security hut and office (to include Fire Points 
& First Aid Stations) 

  

3.2  Set up the random search file and brief security. (this is to 
happen for live stores and new builds) IF APPLICABLE 

  

 



MONTHLY ENVIRONMENTAL CHECKLIST 
 

 

 
Date: November 2012 Page: 1 of 1 
Version: 1 Document: IF21.3 

 

Site Name/Location: Project Type: 

Completed By: Date: 

 Yes No Details 

Are there any obvious environmental 
risks since the last inspection?    

Is there waste present on the site?    

Is there any special waste present on 
site?    

Is a registered waste carrier used to 
dispose of any waste?    

Has a copy of the waste carriers licence 
been obtained if applicable?    

Has someone checked that the landfill 
used to dispose of the waste is licensed 
to accept that type of waste? 

   

Is there evidence of burning on the site 
since the last inspection?    

Is oil stored on site?    

If yes, is the bunding suitable and 
sound    

Are chemicals stored on site?    

If yes are they contained?    

If booms/spill kits are present on site, 
have any been used since the last 
inspection? 

   

Are booms /spill kits needing replaced?    

Have any measures recommended 
since the last inspection been put in 
place? 

   

Are any new mitigation measures 
required to be put in place?    

 



POST-CONSTRUCTION ENVIRONMENTAL CHECKLIST 
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SITE NAME/LOCATION: PROJECT TYPE: 

COMPLETED BY: DATE: 

CLIENT NAME:  

 
 

 ACTION YES NO COMMENTS 

1.0 

 
Review Environmental Pre-construction 
Checklist and ensure that the following 
information is returned together with this form 
to the S.H.E. Manager for archiving 
 

   

1.1 
 
Pre-construction checklist 
 

   

1.2 
 
Aspects and Impacts Register 
 

   

1.3 
 
Site Waste Management Plan 
 

   

1.4 
 
Waste Transfer Licence 
 

   

1.5 
 
Waste Management Licence 
 

   

1.6 
 
Exemption from Waste Management Licence 
 

   

1.7 
 
Consent to Discharge 
 

   

1.8 
 
Any other consents 
 

   

1.9 

 
Dockets for all skips and bulk excavations off 
site (or for materials imported onto site) 
 

   

 



GILBERT-ASH LTD. CONSTRUCTION SITE RULES (BRITAIN) 
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SITE: …………………………............ 
 
The following rules must be adopted for the works: 
 

1. All personnel entering the site must enter their details into the signing in/out register located in the 
site office.  Personnel leaving the site must sign out. 

 
2. Site personnel are to park vehicles as directed by site management.  Private vehicles are not 

allowed on site. G-A will designate parking prior to work commencing on site this is non 
negotiable and failure to comply may result in exclusion from the site. 

 
3. All personnel must undergo a site induction training course prior to starting work on site.  The aim 

of this is to make everyone familiar with safety and health issues specifically related to working on 
this project. 

 
4. All personnel must be conversant with the action to be taken in the event of a fire or other 

emergencies. 
 

5. All personnel working on site must be conversant with the requirements of their safety method 
statement and comply fully with the legal requirements of the Health and Safety at Work Act 1974 
and other statutory requirements. 

 
6. No smoking policy:  smoking inside buildings is strictly forbidden.  A designated outside smoking 

area will be provided by the Site Manager with the appropriate signage displayed.  Smoking outside 
this location is prohibited.  Personnel found smoking outside this controlled area will be 
disciplined and excluded from the site. 

 
7. Use of mobile phones is restricted to authorised areas only. Breach will result in disciplinary action. 

 
8. Any person entering the site under the influence of drugs or alcohol will be immediately excluded 

from the site area. G-A conduct random drugs and alcohol testing policy on site.  
 

9. All personnel must conduct themselves in an orderly manner whilst on site.  Any person found to 
be interfering with or misusing fixtures, fittings or equipment provided in the interests of health, 
safety and welfare will be excluded from site. 

 
10. The site is a “HARD HAT AREA”.  As such safety helmets must be worn by all operatives, managers 

and visitors whilst they are on site. 
 

11. Personal protective equipment (PPE), e.g. Hi visibility vest, safety boots, gloves are mandatory 
others like ear defenders, glasses etc., must be used as and when required by the activities in which 
operatives are engaged., i.e. as directed by the Method Statement and Risk Assessments. No shorts 
are permitted on this site. 
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12. Every accident, near miss or dangerous occurrence must be immediately reported to your 
supervisor.  Operatives acting in an unsafe manner may be disciplined by fine or removal from 
site. See our staff for don’t walk by reporting we actively encourage positive reporting. 

 
13. Visitors must not be permitted on site without the consent of the Principal Contractor.  All visitors 

must report to the Site Foreman /Engineer. 
 

14. Access to and egress from the site shall be made through the designated entrance/paths only. 
 

15. The operators of all plant and equipment must be suitably experienced, trained and competent to 
operate such equipment.  Operators must also have the appropriate in-date licence.  No plant 
operations are allowed beyond any site perimeter or fenced-off areas. 

 
16. Any mechanical plant or equipment found to be defective is not to be used. Daily Pre operational 

checks are mandatory and must be recorded. No keys are to be left in unattended plant. 
 

17. All deliveries of materials must be made through the designated entrance of the site and co-
ordinated through the Principal Contractor. 

 
18. Vehicle drivers must wear a safety helmet at all times when at risk.  Vehicles are not to be reversed 

in construction areas unless under the control of an authorised banks man or have cameras fitted. 
 

19. All deliveries taking longer than ½ an hour to unload shall be notified to the Principal Contractor’s 
site management. 

 
20. Ladders may only be used for low risk work of short duration, or because there are site features 

that mean the use of other equipment is not appropriate or practicable.  If ladders are removed, 
operatives are to inform the Principal Contractor immediately.  The Principal Contractor will ensure 
ladders are replaced. 

 
21. The storage of materials and removal of waste from site will be strictly controlled.  Permission must 

be given by the Principal Contractors site management prior to materials (new or waste) or 
equivalent being stored within the site compound.  All licences and dockets are to be recorded on 
the Waste Register. Sub Contractors will be contra charged for the removal of their waste. 

 
22. All debris must be removed as it arises and the site kept clean and dust controlled.  Vehicles leaving 

the site must be free from mud, protruding debris etc., Contractors will be given a warning period 
to clear and remove waste.  Failure to comply will result in contra charge. 

 
23. All temporary electrics and power tools must be 110 volt, 240v is not permitted.  All electric tools 

are to be PAT certified and in date. 
 

24. Bulk storage of flammable materials (e.g. oxygen, acetylene, petrol, paints, etc.,) is not permitted.  
Storage of only small amounts of such materials is only permissible by prior authorisation from the 
Site Manager. On completion of inspection a G-A representative will issue a tag/label and must be 
confined to a specified area designated by G-A. 
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25. The Site Manager must be notified of activities with an associated risk of fire or explosion e.g.:- 
 

• Welding (hot air or arc) 
 

• Cutting with flame 
 

• Burning 
 

• Soldering and brazing 
 

• Naked flames 
 

 Suitable fire extinguishers must be placed, at all times, adjacent to areas of hot work and the area 
checked one hour after completion of the hot work. 

 
26. All high risk work activities must be authorised by the Site Manager and strictly controlled through 

a Permit to Work system, e.g. ALL HOT WORKS will be controlled through a Hot Works Permit. 
 
 

 

G-A is keen to promote a good, safe image and 
wants to make sure everyone is aware of the 
dangers on this site. 

 

  
Immediate notice will be served on any Employee or Contractor not complying 
with these site rules. 



 

Date:  November 2012  Page:  1 of 1 
Version:  1  Document:  IF 8.1 

 

COMPLAINT FORM 
 

COMPLAINANT NAME & ADDRESS: 
 

 
 
 

 
CONTRACT NAME:  _______________________ CONTRACT NUMBER:  _________________________ 
 
DATE: ________________________   RECEIVED BY: ________________________________ 

 
 

NATURE OF COMPLAINT: 

 
 
 
 
 
 
 
 
 
CORRECTIVE ACTION: 

 
 
 
 
 
 
ACTION BY:                      DATE: 

 
 
PREVENTIVE ACTION: 

 
 
 
 
 
ACTION BY:                      DATE: 

 
 
VERIFIED BY QUALITY MANAGER: 

 
 
DATE: 

 
 

GILBERT-ASH LTD
47 BOUCHER ROAD 
BELFAST, BT12 6HR 

 
TELEPHONE: 028 90 664334 

FAX: 028 90 381584 
EMAIL: belfast@gilbert-ash.co.uk 



FURNESS HOUSE ‐ NOISE MONITORING   

 

Date:  September 2013  Page: 1 of 1
Version:  1 Document: EF1.6

 

 

Location Nr Date  Time dB Reading Cause of Noise Corrective actions
1 
 

 

2 
 

 

3 
 

 

4 
 

 

5 
 

 

6 
 

 

7 
 

 

8 
 

 

 



SPILL RESPONSE PROCEDURE 
 
    

Environmental spill response procedure GA 2010 v1 

 
EMERGENCY PROCEDURES TO FOLLOW IN THE EVENT OF A SPILLAGE 

1) GET AWAY 
 

 Turn off any ignition source, if you can. If you see or smell a hazard, Move away to a safe distance. 
 This seems obvious but it is surprising how many people spot a hazard or spill and try to take a closer 

look. Without proper protection they could be disabled or killed. 
 Remember that any spill, large or small can be dangerous. Unless you know the nature of the material 

involved, KEEP YOUR DISTANCE and wait for someone with more training or experience.  
 
2) IDENTIFY WHAT YOU SAW 

 
What is it? In many cases this will be a split second observation. Don’t go back to find out, just think for a 
second: 
 Did you see a label? 
 Was it foaming or fuming? 
 Is there Fire? 
 What did it smell like? 
 What was it doing? 

 
 All these questions are important and accurate information should be passed to the Emergency Response Team. 
 

3) GET HELP 
 

 Call your Emergency Response Team 
 > INSERT SITE MANAGER CONTACT DETAILS < 
 You may also need the emergency services by dialling 999. 

 
4) SEAL OFF AREA & ALERT OTHERS. 

 
 This will keep other people away and isolate the area. 
 Warn your fellow employees about the dangers. Use barrier tape/free standing signs. 

 
 If there is danger to individuals, or you are unsure, evacuate the area and contact the emergency services. 
 

5) LOOK FOR INJURIES 
 

 Stand by to assist Emergency services/Emergency response team 
 If there are casualties or injuries, deal with them first. 
 Remember; do not put yourself at risk. 
 Do not try and retrieve an injured person from a spill area unless you are completely protected yourself 

 
 
 



SPILL RESPONSE PROCEDURE 
 
    

Environmental spill response procedure GA 2010 v1 

 
6) IDENTIFY THE HAZARD 

 
 
 

What is the chemical? What are the dangers? 

 Check the Material Safety Data Sheet. These are required for all hazardous chemicals. It details the 
chemical name, the hazard and what to do in an emergency.  

 If identification necessitates an authorised person going back into the spill area, assume the worst and 
be careful. Use full body protection with breathing apparatus. 

 DO NOT ENTER spill area alone or without back up. 
 If you do not have the right equipment or training to deal with the hazard - GET HELP! 

 
7) PREPARE PLAN OF ACTION 

 
 Once the chemical has been identified a specific procedure will be actioned. 
 The Emergency Response Team Leader, or his deputy, wills co-ordinate this. 

 
8) PRESCRIBED EQUIPMENT & MATERIAL 

 
 The correct protective clothing should be worn. 
 Be certain the right equipment is utilised for the situation you are dealing with. 
 If there is no immediate danger, and the material is still leaking or spilling, take appropriate action to 

stop (close valve, plug leak etc). Wear PPE as per MSDS recommendations. 
 

9) CONTAIN THE SPILL 
 

 Containment is vital in all spill situations. The faster the spill is contained the less damage there will be 
to people, to plant and environment. Always approach with caution and don’t take risks.  

 Seek assistance from Site Management. 
 Containment really means TWO things; 
 Firstly, stop the spill or leak. This may only mean closing a valve, or shutting off a pump to stop a flow, or 

applying an industrial bandage to a leaking hose. 
 Secondly, build a barrier to stop the spread of the leak, or divert the flow to a controlled area. It is 

extremely important that the spill does not reach a watercourse, or drain, where it can contaminate the 
water supply, lakes, or rivers. Containment involves the use of clean up materials such as socks, booms, 
pillows, sheets, drain covers etc. 

 Shut off ventilation and air conditioning systems to keep gases, pours and mists from spreading to the 
rest of the plants.  

 If some material has entered the storm drain or a watercourse, contact the Production Manager who 
will inform the Environmental Manager and the Local Authority or the EPA. 

 This is what containment is all about – The control of hazards. Determine the material involved. 
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10) CLEAN UP 
 

 Be careful – do not touch the spill. Use the correct clean up materials. 
 Do not smoke or make sparks of any kind. Always be sensible. 
 By acting quickly you can minimise environmental contamination and costly clean up operations. 
 Materials used should be properly stored in a suitable container. 
 Dispose of all cleanup materials as hazardous waste in correct waste container if unsure seek advice. 
 Remember that the absorbed materials have the same properties and hazards as the original spilled 

materials. All special waste to be recorded and disposed of via Waste Management procedure. 
 
11) REVIEW 

 
 After the spill, review what happened, could it have been prevented, review your plan.  
 
 
IN SUMMARY:  
 
 Close off the source of the spill.  
 Contain the spill.  
 Collect the spilled material using appropriate absorbent material.  
 Communicate with internal and external personnel as appropriate  
 Clear the spill away with reference to the relevant MSDS. 

 
 
 
All spills are dangerous and should be treated seriously, no matter how small. But if you act quickly and know what to 
do to minimise the hazard, then you will ready when an emergency happens. 
 
 

Emergency Response Contacts 
 
Site manager: 
 
Brendan McGaughey (spill kit collection): 028 90 386 508 / 07968 904 735 
 
John McGerty S.H.E. Manager:   07791 413 558 
 
 
 



Waste Identification Pre-Start Assessment 
 

 

Please use another sheet if required. Version 2 - May 2012 
 

 

As a sustainable construction company, Gilbert-Ash asks that our supply chain is mindful of the materials they use 
and the waste that they produce. Please complete and return this form to your site Waste Champion. 

Sub-contractor: Project: Works Package: 

Waste materials expected from this project: (Tick if you will have as waste) 

Silicone, aerosols, other 
consumable containers.  

Electrical and electronic 
equipment  
(20 01 36) 

 
Waste paint and varnish 
(non-hazardous)      
(08 01 12) 

 

Bricks  
(17 01 02)  Tiles and Ceramics  

(17 01 03)  Hazardous       
 (17 09 03*)  

Concrete  
(17 01 01)  Metals  

(17 04 07)  Oils  
(13 01 13*)  

Insulation  
(17 06 04)  Gypsum  

(17 08 02)  Asphalt and tar  

Packaging  
(15 01 06  Plastics  

(17 02 03)  Other (please state)  

Timber  
(17 02 01)  Floor coverings     

Inert  
(17 01 07)  Soils  

(17 05 04)    

PREVENTION:
E.g. odd sizes of room, form works etc 

 Please highlight where you believe a change in the design could minimise waste.  

 

REUSE:
E.g. off-cuts used up. 

 Identify where waste can be reused on site and off site.  

RECYCLE OR ENERGY RECOVER: Identify which waste can be recycled on site and off site.   

DISPOSAL (as environmentally friendly as possible) Identify where you can reduce waste on site and going off site? 



As a Sustainable Construction Company, Gilbert-Ash are required by our client, your employer, to identify the waste 
minimisations for this project.  
 

The aim of this form is to develop and complete the SMARTWaste site waste management plan and ultimately reduce the waste you produce. An example 
of this is on the following page. 

Version 1 

 

Waste Minimisation 

  

Project:   Sub-contractor:  Works  package:  

How can you minimise the waste that is produced from your works package? 

Waste minimisation decision taken 

What is the intended result from this change in approach? 

Intended result 

  

 

  

 

  

 

  

 

 

 

 



 

 

 



Sub-contractors Waste Management Plans Returns Register                                                                                        

Sub-contractor Works Package 
Waste 

Identification 
Form completed? 

Waste 
Minimisation 

Form 
completed? 

Date 
Info  

completed on 
SMARTWaste 

GA Site Management 
signature to confirm 

completion 

       

       

       

       

       

       

       

       

       

       

       

       

 



 Sub-contractor Weekly Waste Production Records 
 

Site: ________________   Sub-contractor: __________________ Name: _________________  Date: ___________ 
 
As part of our site operation ALL sub-contractors have to record the production of ALL their waste. Please ensure this form is completed weekly and returned 
to Site Management. ENSURE that copies of ALL waste transfer notes are attached with this form. GA has a legal requirement to record all waste removed 
from site and to record this data in the Site Waste Management Plan for inspection by the local Environment Agency.  Ensure that ALL MIXED SKIPS HAVE 
THEIR CONTENTS RECORDED. SMARTWaste data sheets can be obtained from Site Management.  
 
Waste Records 
Date waste 
removed 

Type of waste 
Container 
size 

GA skip 
used 

Who removed waste? 
Site the waste 
has gone to 

Does the site 
have a license or 
an exemption? 

Waste Carrier 
Licence No. 

Evidence e.g. 
Waste transfer 
note location 
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THE PAVILLIONS - NEW LARGE MSU
STAGE 1 - REMOVAL OF EXISTING CANOPY
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PEDESTRIAN ACCESS MAINTAINED INTO KFC / CURRENT ACCESS ROUTE INTO MALL WILL BE REMOVED
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Text Box
PEDESTRIAN ACCESS MAINTAINED INTO SHOPPING CENTRE VIA TEMPORARY FIRE RATED CORRIDOR

BegleyC
Text Box
A temporary scaffolding / crash deck structure will be erected to the underside of the existing canopy to provide a safe working platform to facilitate the removal of the canopy.  The platform will be fully boarded with edge protection to prevent any falling debris.  Appropriate lighting and signage will be provided and a hoarded passageway will be constructed to facilitate access into KFC at all times.  The structure will be in place for 3 weeks and will be hoarded with solid white panels to prevent members of the public gaining access below the structure.
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2.4M HIGH SOLID WHITE HOARDING WITH GATES FOR SITE TRAFFIC
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Text Box
After the Canopy has been removed, a solid 2.4m high hoarding will be erected to create a safe access into the site for large material deliveries and removal of demolition waste.  Deliveries will be between 6:30am and 8:30am and 6pm to 8pm.  Traffic Marshalls will be utilized to safely guide vehicles across the pedestrian zone.  A Heavy Duty Crossing will be constructed across the footway with protection measures installed to protect the utilities / access covers.  This will be agreed with the Utility providers.
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