
# Activity ID Activity Name Start Finish Remaining
Duration

Physical %
Complete

1 Colt LON 4 - Cold shell scope 30-01-23Colt LON 4 - Cold shell scope 30-01-23 05-Jul-22 A 12-Apr-24 302d

2 Colt Lon 4 - ISG programme 30-01-23Colt Lon 4 - ISG programme 30-01-23 05-Jul-22 A 12-Apr-24 302d

3 Key DatesKey Dates 09-Apr-24 09-Apr-24 0d

4 Consultants Design - Stage 4Consultants Design - Stage 4 05-Jul-22 A 16-Feb-23 15d

5 Pre-constructionPre-construction 17-Mar-23 16-Feb-24 228d

6 ConstructionConstruction 02-Feb-24 12-Apr-24 49d

7 External works & finishesExternal works & finishes 02-Feb-24 12-Apr-24 49d

8 NorthNorth 16-Feb-24 15-Mar-24 20d

9 C5030 kerbs, gullies etc 16-Feb-24 01-Mar-24 10d 0%

10 C5070 Soft landscaping 21-Feb-24 01-Mar-24 7d 0%

11 C5060 Tarmac 23-Feb-24 08-Mar-24 10d 0%

12 C5050 White lining & Signage 08-Mar-24 15-Mar-24 5d 0%

13 WestWest 12-Feb-24 22-Mar-24 29d

14 C3220 kerbs, gullies etc 12-Feb-24 26-Feb-24 10d 0%

15 C3240 Block paviors 19-Feb-24 08-Mar-24 14d 0%

16 C3280 Soft landscaping 19-Feb-24 08-Mar-24 14d 0%

17 C3310 Tarmac 26-Feb-24 15-Mar-24 14d 0%

18 C3330 White lining & Signage 15-Mar-24 22-Mar-24 5d 0%

19 EastEast 02-Feb-24 10-Apr-24 47d

20 C4980 kerbs, gullies etc 02-Feb-24 15-Feb-24 10d 0%

21 C5010 Tarmac 13-Feb-24 26-Feb-24 10d 0%

22 C5020 Soft landscaping 27-Feb-24 11-Mar-24 10d 0%

23 C5000 White lining & Signage 04-Apr-24 10-Apr-24 5d 0%

24 SouthSouth 06-Mar-24 12-Apr-24 26d

25 C5080 kerbs, gullies etc 06-Mar-24 25-Mar-24 14d 0%

26 C5090 Block paviors to car parking 13-Mar-24 03-Apr-24 14d 0%

27 C5120 Soft landscaping 15-Mar-24 25-Mar-24 7d 0%

28 C5110 Tarmac 25-Mar-24 09-Apr-24 10d 0%

29 C5100 White lining & Signage 10-Apr-24 12-Apr-24 3d 0%

Jan Feb Mar Apr May

2024

16-Feb-24 01-Mar-24

21-Feb-24 01-Mar-24

23-Feb-24 08-Mar-24

08-Mar-24 15-Mar-24

12-Feb-24 26-Feb-24

19-Feb-24 08-Mar-24

19-Feb-24 08-Mar-24

26-Feb-24 15-Mar-24

15-Mar-24 22-Mar-24

02-Feb-24 15-Feb-24

13-Feb-24 26-Feb-24

27-Feb-24 11-Mar-24

04-Apr-24 10-Apr-24

06-Mar-24 25-Mar-24

13-Mar-24 03-Apr-24

15-Mar-24 25-Mar-24

25-Mar-24 09-Apr-24

10-Apr-24 12-Apr-24

Colt LON 4 - Cold shell scope 30-01-23 Cold Shell programme 31-01-23 - External finishes filter (Progress 28-01-23) 01-Feb-23 08:44
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Page 1 of 1 TASK filter: externals.
Resource Profile Filter: Ducts.In ground ducts


