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PILING — STRATEGIC METHOD STATEMENT

Revision 0 February 2018

1. As indicated on the attached Thames Water asset search the site at 297 Long Lane does not have any
recorded Thames Water assets within the site boundaries.

2. A CCTV survey of the existing site drainage has been undertaken to confirm that the existing on-site
drainage system is self-contained. There are two possible connections with neighbouring properties
near the entrance to the site and these will be maintained during the works.

3. New site drainage will be set out to coordinate with the foundation layout to the building.

4, Existing underground services will be mapped across the site and decommissioned/capped as
required. New incoming services will be coordinated with the foundation layout and installed post
piling.

5. Continuous flight augering (CFA) piling will be used.

6. Piles are estimated to be in the region of 18m long with more heavily loaded piles to core areas up to
20m long. Full detailed pile design will be carried out by a piling specialist.

7. The piling rig will access the site via the main entrance on Long Lane with the existing oversite
concrete previously broken-up /crushed and re-used as a piling mat.

8. Piles will be installed in sequence starting at the west side of the site and working across.
9. Spoil from the augering process will be stockpiled with a small excavator and removed in accordance

with the remediation strategy.
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