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INTRODUCTION AND SCOPE OF REPORT 
 
 
Site Description and Proposed Development 
 
Planning permission for the Erection of a three-storey building to provide 3x 1 bedroom and 4x 2-
bedroom residential units with associated parking and bin and cycle storage, involving alterations to 
existing crossover obtained in January 2021. 
 
A disused carpark currently occupies the sites of which the development will be built upon. 
 
See consented plans for reference 
 
(Figure 1.1) 

 
 
 
Scope of Plan 
 
This CLP & CMP has been prepared in support of the discharge of Planning Condition 12 & 13 of the 
consented planning permission for the development of the building. This CLP & CMP has been 
produced with reference to Transport for London’s (TfL) ‘Construction Logistics Plan 
Guidance’ July 2017. 
 
This CLP provides an informative/recommended strategy for the efficient movement 
and management of construction traffic, materials and personnel during the construction of 
the proposed development. More detailed report (Construction Management Plan) will be 
prepared by the principal contractor once appointed which set hours of working, types of 
delivery vehicles and timings, based on the principals establish by this CLP. 
 
The key aim of the CLP is to minimise any potential negative impacts of construction 
on the local environment, road network and upon local businesses and occupants and to 
demonstrate that any construction traffic / impacts generated by the works can be safely 
accommodated at the site and on the surrounding highway network. 



 
CONSTRUCTION MANAGEMENT 
 
 
Working at Height 
 
All work at height must be carried out in accordance with the Working at Height Regulations 2005. If 
work cannot be carried out safely from ground level then scaffolding or other appropriate means of 
access must be provided. 
 
To reduce the risk of Falls from height you must: 
 
1. Use ladders and stairs to access the working lift. Do not climb up or down the 
scaffold or climb through windows. 
 
2. Never store/stack materials above the handrail height. 
 
3. Keep work area clear of waste materials. 
 
4. Do not carry tools etc. up ladders. Always keep 3 points of contact. 
 
5. Always ensure you wear appropriate footwear and in good condition. 
 
6. Never remove any scaffold, boards, brick guards or handrails. 
 
7. Always report to site management any defects you discover with the scaffold. 
 
 
Training: 
 
All staff shall receive training in their responsibilities as defined in the Dholak Limited H&S Policy, 
training will be repeated at regular intervals and whenever changing legislation or working methods 
require, 
 
Where operatives are required to carry out key tasks (e.g . Fork-Lift Truck operation, timbering 
excavations, scaffolding, abrasive wheel mounting, etc.) they will be provided with the necessary 
training. Contractors will need to demonstrate that their employees, where required, have undergone 
similar appropriate training. 
 
Whilst appropriate qualifications are required by the Company before employment begins, it is not 
accepted that training will cease for that employee. This Policy requires all employees to continue 
training during the course of their employment. 
 
The Company will provide such additional specialised courses or staff training as is appropriate and 
necessary for the requirements of their duties. 
 
All training will be mandatory with records of any training being kept. Employees are encouraged to 
enquire about suitable training where they feel it would be beneficial 
 
 
PPE: 
 
Appropriate PPE for the task will be worn at all times. As a minimum safety helmet, safety boots, hi-
visibility jackets or vests and gloves (where appropriate will be worn at all times. Goggles and water 
bottles will be used when using a grinder, goggles, mask, and appropriate gloves will be used when 
using a cement mixer and/or mixing cement dust by hand. Whilst using cement dust you must ensure 
you have legs and arms covered to ensure your skin is protected at all times. 
 
PPE will be checked before use and stored in a suitable location to prevent damage. Hearing 
protection will be worn when the task or risk assessment requires the wearing thereof. 



 
Those operatives without appropriate PPE, in good condition, will not be allowed to start work until it 
has been provided / replaced. 
 
Refusal to cooperate with PPE requirements will result in immediate removal from site. 

 
 
Consultation and Community Liaison 

 
The main point of contact in relation to the content of the CLP during construction will be confirmed 
upon appointment of a contractor and will be referred to as the CLP Coordinator. 
 
Contact details of the site project manager responsible for day-to-day management of the works and 
dealing with any complaints from local residents and businesses will be Project Manager Contact 
Details (CLP Coordinator) Community Liaison Officer Contact Details Main Contractor Contact Details 
 
Prior to works commencing onsite, the CLP Coordinator will ensure that local businesses and 
residents are informed of the works programme and have contact details for any concerns. 
 
In order that the works on site are undertaken in a safe and efficient manner the contractor would be 
an affiliate to the ‘Considerate Contractors Scheme’. The non-profit scheme encourages best practice 
beyond statutory requirements. Contractors follow a ‘Code of Considerate Practice’ requiring 
adherence to the following topics to improve the image of 
construction: 
i) Care about Appearance; 
ii) Respect the Community; 
iii) Protect the Environment; 
iv) Secure Everyone’s Safety; and 
v) Value their Workforce. 
 
The scheme provides information, advice and e-learning for the aforementioned topics in relation to 
real world scenarios through a ‘Best Practice Hub’. This uses previous projects as examples of best 
practice, leading to future improvement. 
 
 
Programme 

 
The construction duration is expected to take approximately 10 months. The detailed programme will 
be developed and finalised when the main contractor has been appointed. 
 
 
Description of Construction Works 
 
1) Demolition / Site Clarence & Hoarding 
2) Slab installation & Brickwork 
3) Roof works 
4) Insulation and waterproofing & windows 
6) Fitout works 
7) Internal fitout 
8) Snagging 
 
The duration of the works will last approximately 10 months: Demolition / site clearance will be 1 
month, Frame, installation of partitions & celling’s, services fix and installation will take 6 months, fit 
out and the external works Inc. painting 2 months and the clean and snag will be 1 months. 
 
Other residential properties also exist in the area that could be affected by the construction activities 
on site suitable mitigation measures will be implemented to minimise the impact on local residents, 
these will include the following 
 
 



Measures Proposed to Mitigate Impact of Construction Activities: 
 
• The use of quieter alternative methods or mechanical plant, where reasonably practical. 
 
• Locating plant, equipment, site offices, storage areas and worksites away from neighbouring 
properties where reasonably practical. 
 
• Machines and equipment, in intermittent use will be shut down or throttled down to a 
minimum when not in use; 
 
• The use of site hoardings or portable acoustic enclosures/screens where practical. 
 
• Maintaining and operating all vehicles, plant and equipment such that extraneous noise from 
mechanical vibration, creaking and squeaking is kept to a minimum. 
 
• All temporary site lighting will be faced into the site, and not directed towards any neighbouring 
properties. 
 
• During works the main air pollution emissions are the dust generated when building materials are 
broken up and the fumes from machinery, high pressure hoses will be used to saturate all bulk 
materials with water during the process and whilst loading the waste materials for disposal. 
 
• Machinery exhaust emissions will be kept as low as is practical by using well maintained vehicles 
and machinery at all times. 
 
• Hoarding will be erected around the site. Along with reducing the visual impact and providing 
protection for the construction workers and public, this will also act as a barrier for dust and dirt 
originating from within the site. 
 
• All HGV’s removing spoil from the site will be fully sheeted to minimise the risk of any mud over 
spilling onto the highway. The excavated material being loaded will be directly from conveyors into a 
lorry or for off road, so the wheel washing requirement is minimised, any overspill will be washed off 
the Road surface. 
 
• The area around the site including the public highway is to be regularly and adequately swept to 
prevent any accumulation of dust and dirt. 
 
• Burning of materials on site will not be permitted in order to prevent smoke emissions. 
 
 
Working Hours 

 
The working hours allowable on site will likely be specified within any planning consent, it is 
anticipated that the standard hours of work would be as set out below: 
 
Site Working Hours 
• 08:00-18:00hrs Monday to Friday; 
• 08:00-13:00hrs Saturday; and 
• No working on Sunday and Bank Holidays. 
 
Although work would not normally be permitted outside these hours, it is possible that certain works 
may have to be undertaken outside of normal working hours. If necessary, the hours of operation for 
such works would be subject to prior agreement and reasonable notice with the Council of the London 
Borough of Hillingdon, except in emergency conditions. 
 
 
Control of Noise, Vibration and Dust 

 
The appointed contractor will confirm details of compliance with British Standard BS5288: 2009 ‘Code 
of Practice for Noise and Vibration Control on Construction and Open Sites’. 



 
The following best practice mitigation measures would be included within the CMP:- 
 
• The contact details for the individual(s) responsible for air quality and dust issues and/or the CMP 
Coordinator should be displayed at the site boundaries 
 
• Complaints regarding air quality should be logged by the CMP Coordinator, and the log made 
available to the local authority on request. 
 
• The site should be at least visually monitored for dust on a daily basis, with the frequency 
of monitoring increased during dry and windy conditions. 
 
• The site should be organised so that: 
- physical barriers or screens are installed around the site to limit the dispersal of dust emissions; and 
- loose materials are covered as soon as possible. 
 
• Haul routes should be kept free from dust as far as possible, and swept regularly (water assisted). 
No dry sweeping of large areas will be carried out. 
 
• All vehicles carrying loose or potentially dusty material to or from the working areas will be fully 
sheeted. 
 
• Materials will not be burnt on site. 
• Minimum drop heights will be used from conveyors, loading shovels and loading equipment. 
 
• Provision of adequate water will be supplied to the working areas. 
 
• Suitable dust suppression techniques such as water sprays or local extraction will be used when 
cutting, grinding or sawing materials onsite. 
 
• Dust soiling checks at sensitive receptors and automatic monitoring of PM10 at the site boundary 
should be undertaken to ensure that the mitigation measures are being effective. 
 
• PM10 concentration thresholds should be implemented at these locations, with exceedance alerts 
being sent to the individual responsible for air quality on the site. Where the site threshold is being 
significantly exceeded; work should cease on site until the source of the dust emissions is identified 
and negated. 
 
 
Waste Disposal 

 
The appointed contractor will be required to provide a Site Waste Management Plan (SWMP) as part 
of their proposals. It is anticipated that the appointed contractor will incorporate into their plan the use 
of waste removal systems. The contractor will be responsible for: 
 
• Ensuring the site is kept clean and safe; 
• The collection of waste from a central point; and 
• Segregation of waste on site. 
 
The contractor is to be aware of their responsibilities regarding waste disposal and recycling in terms 
of current legislation as well as the client’s requirements. 
 
As well as construction material waste the appointed contractor will be responsible for any excavation 
waste. The contractor will be required to grade all excavated material and reuse selected and 
appropriate excavated materials and aggregates for sub bases and the like where practicable. 
 
The building was in use as student accommodation, it is unknown if there is an asbestos register for 
the building as required, so a asbestos survey will be conducted of the building prior to 
commencement of construction activities. 
 



 
Details of Asbestos Survey 
 
N/A – no existing building  
 
 
Condition Survey 

 
N/A – no existing building 
 
 
 
 
 
Phase 1 (Site Clearance / Hoarding/ Foundations & Superstructure) 
 
The first phase will be to erect safety hoarding to the perimeter of the development location ensuring 
safe working condition to the inside, and safe pedestrian routes to public outside. Following which 
other enabling works will be carried and all strip foundation work to be carried out. Noise monitor and 
vibration monitoring equipment will be running 24/7 for both the safety of workers and public. 
Deliveries on this stage will be general brick material l deliveries, no more than 2 times per day. Only 
2 HGV deliveries per week (bricks & cement) and the majority of vehicular movement along Ferndown 
Road will be by way of vans. 
 
 
Phase 2 & 3 (First Fix / Final Fix and Internal Fit Out) 
 
The third phase will consist of the second and final fix of services (i.e. plumbing, carpentry etc) as well 
as the installation of kitchens. There will be deliveries of falsework, these are likely to come on vans 
and will be on days when no other deliveries are made to site. The majority of deliveries during this 
period will be pre-made kitchens deliveries which could reach a high of 2 per day, but these will be 
once every couple of weeks. There will also be other smaller deliveries of items during this 3 month 
period, but these are likely to be via Transit type vans. 
 
 
Phase 4 (External Works and Clean-up) 
 
At this stage the activities will require smaller deliveries typically by transit and small vans. 
Construction of the bike store and bin store will also be carried out therefore materials will be 
delivered, it is expected that there would a maximum of 2 deliveries on the busiest days, with an 
occasional 10m rigid. Installation of wardrobes and painting will also be carried out during this stage. 
This phase will take approximately 3 months. 
 
 
Hoarding Requirements 
 
The building will be fenced off which is likely to remain for the duration of the works and will allow safe 
loading and unloading without conflicting with traffic generated from the site further down the private 
access road. The hoarding will be placed around the building to suit the extent of scaffolding, the 
footpath outside the site and neighbouring properties will remain unaffected. 
 
 
Parking Suspension 
 
There will be no requirements for parking suspensions on the public highway as the access to the site 
is available for parking and delivery vehicles and loading and unload goods on site will be undertaken 
from the loading area. 
 
 
 



Management of Access Routes 
 
Defined traffic management procedures will be implemented for the efficient handling of materials and 
waste for the project, but also to ensure effective management of vehicles, passing traffic and 
pedestrians. Where practicable, the appointed contractor/sub-contractors will source items locally, 
and where possible amalgamate deliveries in order to reduce the overall number of vehicle 
movements taking place. 
 
The traffic management plan will be controlled by a Project Manager and reviewed regularly. The 
material deliveries and waste collections will be undertaken from within the site. drivers will be 
instructed to turn off vehicles engines when delivering. 
 
The Project Manager will manage the traffic and working within the unloading point on the road all 
deliveries will be booked electronically in advance to ensure single delivery accommodation and co-
ordination with waste removal. 
 
Sizes of deliveries will be restricted and kept to a ‘just in time’. All suppliers and contractors will be 
given prior instruction for the route and procedure for deliveries and vehicle details. All materials will 
be delivered and offloaded into the building or to the identified storage area. 
 
Delivery timing of materials and waste collections will be out of the peak rush hour periods. Every 
effort will be made to ensure the deliveries occur during the periods set out below, however it may not 
be possible to always achieve this. 
 
Delivery hours: Mon-Fri 9.30am to 4.30pm 
Sat 8.00am to 1.00pm 
 
 
Access Routes 
 
Delivery routes to and from the site will use the strategic road network in the area. Deliveries will not 
be allowed to use local residential roads when accessing the site and will be directed to use the major 
strategic routes in the area. 
Safe access routes for pedestrian will be maintained along Ferndown Road at all times, the works will 
not affect the Ferndown Road so a safe route for pedestrian will be available. The pavement directly 
outside the building will be maintained free of all obstructions and cleaned regularly to ensure a safe 
access it provided for pedestrians at all times. 
 
 
Management of Traffic 
 
The entrance to the site rear parking area is served by a dropped kerb and is used as private access 
for Land to rear of Joel Street (The Broadway) Ferndown road, cars will not be parked here however 
the banksman on site will ensure this access is not obstructed by the construction vehicles servicing 
the site. 
 
The contractor will highlight the appropriate controls that will be put in place when vehicle 
loading/unloading is taking place, it will set out the circumstances and process of how the banksmen 
will control traffic flows if/when a vehicle is required to reverse to/from the development site off Land 
to rear of Joel Street (The Broadway) Ferndown road. Such controls will include information relating to 
hoarding locations, the safe movement of pedestrians and the use of marshals/banksmen to direct 
vehicles around the site and on the public highway. 
 
Construction traffic delivering to the site will park to the front delivery area. Once unloaded the larger 
delivery vehicles will be directed out by the supervision of a banksman out to Ferndown road. 
Vehicles will only be allowed to reverse under the control of the banksman in charge of the unloading 
process. The construction logistics plan included in Appendix A identifies the delivery area etc to be 
used during construction. 
 



The roads in the area will be monitored for any misuse and corrective action will be taken if suppliers 
etc. are not complying with the agreed traffic management plan. There shouldn’t be any debris carried 
from the site on to the surrounding roads but a regular plan for sweeping the access will being force 
and if is it identified during the course of the works mud is being carried out on the roads additional 
visit will be instructed for road sweepers to make sure the roads are clean at all times. 
 
 
MONITORING AND REVIEW 

 
4.1.1 As a live document, the CLP would be reviewed and updated by the CLP Coordinator on a 
regular basis. The CLP Coordinator will be the first point of contact regarding the CLP and its 
implementation on site. 
 
4.1.2 The CLP Coordinator will liaise with local business occupants and the Council officers and any 
other affected parties where appropriate, in order to provide regular updates on the proposed works, 
updates on the construction programme and the effectiveness of the CLP. 
 

 


