CONSTRUCTION LOGISTICS PLAN

1) CONSTRUCTION TRAFFIC MANAGEMENT: 5) DETAILS OF TEMPORARY LIGHTING:

It will be intended to ensure that the public footpath on St. Andrew’s Road is maintained during the In order to enhance site safety and facilitate the efficiency of activity and movement around the site, use
project and pedestrians are not hindered from walking safely along this footpath. It will be ensured that will be made of signage and lighting. Individual contractors are required to maintain adequate signage
deliveries which need to be manually handled across the footpath are carried-out during off-peak hours. and lighting in the immediate vicinity of their working area.

As part of the procedure for the allocation of delivery times to suppliers, care will be taken to reduce the
amount of vehicle traveling time within peak periods. Where peak deliveries cannot be avoided we will 6) DUST SUPPRESSION AND MONITORING MEASURES:
limit activity during this period.
The following measures will be implemented to eliminate any possible nuisance caused by dust or dirt:
- A water bowser will be used to wet down any areas necessary whenever weather conditions lead to
All loading and unloading is to be undertaken within the loading bay detailed in the drawing. there being a risk of dust leaving site.
- The roadway will be swept as required.
- As and when needed a 'roadsweeper’ will be hired in to sweep the side road.
2) DETAILS OF CONSTRUCTION AND HOURS OF OPERATION: - All vehicles will be checked prior to leaving site to prevent the migration of dirt beyond the site

boundary with wheels being washed if required as these checks dictate.
The site shall be stripped of all the overgrown vegetation which shall be disposed safely.

The stability of the structure shall be ensured prior to beginning of any demolition works.

Site working hours are restricted to between 8am and 6pm Monday to Friday and 8am to 1pm Saturday. 7) SITE SECURITY DURING CONSTRUCTION:

Delivery vehicles will load and off-load from within the single designated area as shown in the drawings.
3) NOISE MITIGATION AND MONITORING MEASURES: The pick point will be controlled by site staff.

There will be a 3.5m wide entrance with a double gate within the site hoarding which is available for site
Main contractor and sub-contractors would be required to anticipate potential construction noise issues personnel and visitors to access the site safely from the road and to off-load deliveries to leave the site.
and identify solutions before construction activities start and as construction progresses. Specifically,
contractors and subcontractors would be required to: Gates swing into the site and not onto the road and will be controlled during working hours by a site staff

and there will be operatives on duty throughout the day with breaks covered. It will be the responsibility
e Identify the loudest activities and pieces of construction equipment at the start of each task and  of the site staff to ensure that the gates remain closed, when not in use, and are opened as soon as

identify what measures could be used to reduce noise from these activities or pieces of equipment. vehicles approach.
e Determine the hours when various construction equipment would operate and tasks be conducted,
and consider whether noisy equipment or activities could be restricted to daytime working hours. The gates are locked every evening by site agent and the locking mechanism is chain wrap with padlock.

e Where practicable and feasible, particularly noisy equipment would be fitted with additional noise
control measures, including silencers or mufflers on equipment exhausts, and/or shrouds or wraps 8) RECYCLING/DISPOSING OF WASTE FROM C & D:
on equipment engines or motors.

The waste from demolition and excavation shall be reused on site wherever practicable. The contractor

It will require that the site agent, working with the Main contractor and sub-contractors, measure the shall ensure safe and legally compliant disposal of all waste from the site.

Lmax in dBA at a distance of 15 meters for each piece of equipment and log the results in order to
demonstrate compliance with equipment limits immediately upon the equipment’s arrival on one of the
sites.

4) ENCLOSURE OF WORKING AREAS AND INFORMATION OF STORAGE OF PLANT AND
MATERIALS:

The site is screened by a 2m height timber hoarding currently. The hoarding will be retained and
maintained by the Main contractor to a high standard throughout the development.
Within the Fenced area:

There shall be no changes in ground levels;

No materials or plant shall be stored;

No buildings or temporary buildings shall be erected or stationed
No materials or waste shall be burnt; and

No drain runs or other trenches shall be dug or otherwise created
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