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1 INTRODUCTION AND SCOPE OF REPORT 

1.1 General 

1.1.1 Lanmor Consulting has been commissioned to prepare this Construction 

Logistics Plan (CLP) in respect of development proposals at Wetherby 

House, Green Lane, Northwood, Hillingdon. 

1.2 Site Description and Proposed Development 

1.2.1 Planning permission for the redevelopment of Wetherby House was 

obtained in January 2020. The site is located off the B469 Green Lane. 

The existing building is to be demolished and replaced with a 2 storey 

building containing 9 x 2 bed units and a basement car park. 

1.2.2 Figure 1.1 below shows the location of the site. 

 

Figure 1.1 – Site Location 

1.2.3 The development proposals will see the demolition of the existing building 

and construction of new residential flats. Copies of the site layout and 

internal floor plans are included in Appendix A. 
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1.3 Scope of Plan 

1.3.1 This CLP has been prepared in support of the discharge of Planning 

Condition 20 of the consented planning permission for the redevelopment 

of the site. This CLP has been produced with reference to Transport for 

London’s (TfL) ‘Construction Logistics Plan Guidance’ July 2017. 

1.3.2 This CLP provides an informative/recommended strategy for the efficient 

movement and management of construction traffic, materials and 

personnel during the construction of the proposed development. A more 

detailed report (Construction Management Plan) will be prepared by the 

principal contractor once appointed which will set hours of working, types 

of delivery vehicles and timings, based on the principals establish by this 

CLP. 

1.3.3 The key aim of the CLP is to minimise any potential negative impacts of 

construction on the local environment, road network and upon local 

businesses and occupants and to demonstrate that any construction traffic 

or impacts generated by the works can be safely accommodated at the site 

and on the surrounding highway network. 
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2 CONSTRUCTION MANAGEMENT 

2.1 Consultation and Community Liaison  

2.1.1 The main point of contact in relation to the content of the CLP during 

construction will be confirmed upon appointment of a contractor and will be 

referred to as the CLP Coordinator. 

2.1.2 Contact details of the site project manager responsible for day-to-day 

management of the works and dealing with any complaints from local 

residents and businesses will be 

 

Project Manager Contact Details (CLP Coordinator) 

Name: Sunil Pankhania 

Address: TBA 

 

Email: Sunil@westcombe.uk.com 

Phone: 0208 422 6814 

Community Liaison Officer Contact Details 

Name: Sunil Pankhania 

Address: TBA 

 

Email: Sunil@westcombe.uk.com 

Phone: 0208 422 6814 

Main Contractor Contact Details 

Name: Sunil Pankhania 

Address: TBA 

 

Email: Sunil@westcombe.uk.com 

Phone: 0208 422 6814 
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2.1.3 Prior to works commencing onsite, the CLP Coordinator will ensure that 

local businesses and residents are informed of the works programme and 

have contact details for any concerns. 

2.1.4 In order that the works on site are undertaken in a safe and efficient manner 

the contractor would be an affiliate to the ‘Considerate Contractors 

Scheme’. The non-profit scheme encourages best practice beyond 

statutory requirements. Contractors follow a ‘Code of Considerate Practice’ 

requiring adherence to the following topics to improve the image of 

construction: 

i) Care about Appearance; 

ii) Respect the Community; 

iii) Protect the Environment; 

iv) Secure Everyone’s Safety; and 

v) Value their Workforce. 

2.1.5 The scheme provides information, advice and e-learning for the 

aforementioned topics in relation to real world scenarios through a ‘Best 

Practice Hub’. This uses previous projects as examples of best practice, 

leading to future improvement. 

2.2 Programme 

2.2.1 The construction is expected to start in February 2022 and the duration is 

expected to take approximately 20 months. The detailed programme will 

be developed and finalised when the main contractor has been appointed. 
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2.3 Construction Phasing 

2.3.1 The development will involve the construction of a 2-storey building with 

basement.  

Description of Construction Works 

The works include the demolition of the existing building which will consist of the removal 

of internal components within the building such as bathrooms and kitchens this also 

includes internal partition walls and floor coverings etc. before the roof is removed and 

the external structure is demolished. This will be followed by construction of the building 

excavation of basement/installation of foundations, construction of the superstructure. 

The main construction works will comprise of the 1) demolition 2) basement 

construction, 3) Superstructure construction / scaffolding erection, 4) First Fix internal, 

5) final fix / installation of kitchens, wardrobes, furniture etc, painting, External works and 

make good. 

The duration of the works will last approximately 20 months, the demolition will be 4 

months, the basement construction 4 months, erection of superstructure 6 months, 

services fix and installation will take 3 months, the external works and painting 3 months  

1) The existing building will need to be demolished this will involve the removal of all 

internal fixtures, walls and removal of the roof structure. Next phase will involve the 

demolition of the walls and removal of foundation in total 4 months have been 

allowed to remove and demolish the existing building. 

2) Install pilling around the perimeter of the basement, excavate out basement and 

install below ground drainage for basement. Cast ground beams and ground floor 

a total of 4 months has been allowed for this stage. 

3) For the construction of the superstructure 6 months have been allocated. On the 

basement slab construct walls, erect internal walls / install floors, stairs etc. next 

would-be installation of roof and external windows and doors. 

4) Undertake first fix of plumbing, carpentry, electrical and coms as well as dryline & 

plaster will also take place over 3 months. 

5) The final stage would be to complete carpentry, electrical, coms and plumbing as 

well as the installation of kitchens etc. and completion of external works. will also 

be carried out all over a duration of 3 months. 
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2.3.2 Other residential properties also exist in the area that could be affected by 

the construction activities on site. Suitable mitigation measures will be 

implemented to minimise the impact on local residents, these will include 

the following. 

2.3.3 Measures Proposed to Mitigate Impact of Construction Activities 

• Erect tree protection fencing prior to occupation of construction activities onsite. 
• The use of quieter alternative methods or mechanical plant, where reasonably 

practical. 
• Locating plant, equipment, site offices, storage areas and worksites away from 

neighbouring properties where reasonably practical. 
• Machines and equipment, in intermittent use will be shut down or throttled down to 

a minimum when not in use; 
• The use of site hoardings or portable acoustic enclosures/screens where practical. 
• Maintaining and operating all vehicles, plant and equipment such that extraneous 

noise from mechanical vibration, creaking and squeaking is kept to a minimum. 
• All temporary site lighting will be faced into the site, and not directed towards any 

neighbouring properties. 
• During works the main air pollution emissions are the dust generated when building 

materials are broken up and the fumes from machinery, high pressure hoses will 
be used to saturate all bulk materials with water during the process and whilst 
loading the waste materials for disposal. 

• Machinery exhaust emissions will be kept as low as is practical by using well 
maintained vehicles and machinery at all times. 

• Hoarding will be erected around the site. Along with reducing the visual impact and 
providing protection for the construction workers and public, this will also act as a 
barrier for dust and dirt originating from within the site. 

• All HGV’s removing spoil from the site will be fully sheeted to minimise the risk of 
any mud over spilling onto the highway. The excavated material being loaded will 
be directly into a lorry on a hardstanding area, so the wheel washing requirement 
is minimised, any overspill will be washed off the road surface. 

• The area around the site including the public highway is to be regularly and 
adequately swept to prevent any accumulation of dust and dirt. 

• Burning of materials on site will not be permitted in order to prevent smoke 
emissions. 

 

2.4 Working Hours 

2.4.1 The working hours allowable on site will likely be specified within any 

planning consent, it is anticipated that the standard hours of work would be 

as set out below: 

Site Working Hours 

• 08:00-18:00hrs Monday to Friday; 

• 08:00-13:00hrs Saturday; and 

• No working on Sunday and Bank Holidays. 
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2.4.2 Although work would not normally be permitted outside these hours, it is 

possible that certain works may have to be undertaken outside of normal 

working hours. If necessary, the hours of operation for such works would 

be subject to prior agreement and reasonable notice with the council, 

except in emergency conditions. The name and contact information for the 

person in control of the site during and after hours will be supplied. 

Whenever possible, site meetings will be held outside of peak hours. 

2.5 Control of Noise, Vibration and Dust 

2.5.1 The appointed contractor will confirm details of compliance with British 

Standard BS5288: 2009 ‘Code of Practice for Noise and Vibration Control 

on Construction and Open Sites’. and ‘The Control of Dust and Emissions 

during Construction and Demolition Supplementary Planning Guidance’ 

(SPG) provided by the Greater London Authority. 

2.5.2 Under the guidance the potential dust emission, the magnitude is 

considered small as existing building to be demolished is less than 

20,000m3 and the proposed building is less than 25,000m3 and HDV trips 

will be less than 10 trips per day. 

2.5.3 The guidance suggests suitable mitigation measures to combat dust and 

these will be incorporated during the works to limit and supress the 

generation of dust. Suitable mitigation measures that will be implemented 

are set out below. 

2.5.4 The following best practice mitigation measures would be included within 

the CMP:- 

• The contact details for the individual(s) responsible for air quality 

and dust issues and/or the CMP Coordinator should be displayed 

at the site boundaries. 

• Complaints regarding air quality should be logged by the CMP 

Coordinator, and the log made available to the local authority on 

request. 
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• The site should be at least visually monitored for dust on a daily 

basis, with the frequency of monitoring increased during dry and 

windy conditions. 

• The site should be organised so that: 

- physical barriers or screens are installed around the site to limit 

the dispersal of dust emissions; and 

- loose materials are covered as soon as possible. 

• Haul routes should be kept free from dust as far as possible, and 

swept regularly (water assisted). No dry sweeping of large areas 

will be carried out. 

• All vehicles carrying loose or potentially dusty material to or from 

the working areas will be fully sheeted. 

• Materials will not be burnt on site. 

• Minimum drop heights will be used from conveyors, loading shovels 

and loading equipment. 

• Provision of adequate water will be supplied to the working areas. 

• Suitable dust suppression techniques such as water sprays or local 

extraction will be used when cutting, grinding or sawing materials 

onsite. 

• Dust soiling checks at sensitive receptors and automatic monitoring 

of PM10 at the site boundary should be undertaken to ensure that 

the mitigation measures are being effective. 

• PM10 concentration thresholds should be implemented at these 

locations, with exceedance alerts being sent to the individual 

responsible for air quality on the site. Where the site threshold is 

being significantly exceeded, work should cease on site until the 

source of the dust emissions is identified and negated. 
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• Given the site is small scale, it is considered the site has a low risk 

of impacting the air quality however will be monitored by keeping 

an accurate log of complaints from public and the measures 

implemented to address any complaints. The above mitigation 

measures will be implemented as part of the construction in 

accordance with the SPG and British Standard BS5288. 

2.5.5 The site will adhere to and follow the Institute of Air Quality Management's 

(IAQM) published recommendations on how to analyse the effects of dust 

emissions from demolition and building sites. If the operational risk limits 

stated in The Control of Noise at Work Regulations 2005 are likely to be 

exceeded, the procedures outlined to remove or decrease noise levels 

must be followed. Maximum exposure times must be communicated to the 

appropriate Site Personnel and rigorously followed. 

2.6 Waste Disposal 

2.6.1 The appointed contractor will be required to provide a Site Waste 

Management Plan (SWMP) as part of their proposals. It is anticipated that 

the appointed contractor will incorporate into their plan the use of waste 

removal systems. The contractor will be responsible for: 

• Ensuring the site is kept clean and safe; 

• The collection of waste from a central point; and 

• Segregation of waste on site. 

2.6.2 The contractor is to be aware of their responsibilities regarding waste 

disposal and recycling in terms of current legislation as well as the client’s 

requirements. 

2.6.3 As well as construction material waste the appointed contractor will be 

responsible for any excavation waste. The contractor will be required to 

grade all excavated material and reuse selected and appropriate 

excavated materials and aggregates for sub bases and the like where 

practicable. 
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2.6.4 It is unknown if there is an asbestos register for the building as required, 

so an asbestos survey will be conducted of the building. 

Details of Asbestos Survey 

Date of Asbestos Survey: TBA 

Details: 

2.7 Condition Survey 

2.7.1 A condition survey prior to commencement of any construction works 

would be carried out. This would consist of a photographic aided report on 

the existing environment including existing structures, boundaries, 

footpaths, carriageways, access points, fence lines, walls, buildings, hedge 

lines, kerb lines, lighting columns, street furniture and road signs. The 

findings of the survey will be documented and stored within the project 

offices. 

2.8 Materials Storage and Security 

2.8.1 The majority of materials and other resources are to be delivered to site as 

and when needed. The confined space on site means there is limited 

opportunity to store materials on site and therefore all deliveries will be 

coordinated to ensure delivery vehicles do not arrive at the same time 

causing traffic congestion. 

2.8.2 Deliveries will be monitored by the site team, with a banksman to guide the 

delivery vehicles to the unloading point where necessary. Delivery drivers 

will not be allowed to park on the surrounding roads before delivering or 

after. Any waiting vehicles will be moved on by the site management team. 
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3 CONSTRUCTION TRAFFIC MOVEMENTS 

3.1 Construction Traffic Type 

3.1.1 The construction activities that may take place during the construction 

works will require the use of a range of different delivery vehicle types. Due 

to the size of the development the number of delivery vehicles is likely to 

be relativity low, consisting of mainly the following types of vehicles 

identified below. 

• Car/pick up/3.5 ton van 

• 7.5 ton box van/panel van 

• Skip lorry 

• 20 ton rigid delivery vehicle 

3.1.2 The Direct Vision Standard, which is part of the Safety Permit for all HGVs 

entering London, went into effect on March 1, 2021. (an area bounded by 

the M25 Motorway). The Direct Vision Standard will be met by all Heavy 

Goods Vehicles (above 12 tonnes). A three-star rating (or higher) will be 

achieved. Prior to entering the Enforcement Zone, it is the haulier's 

obligation to comply with these requirements. Enforcement is applied 24 

hours a day, seven days a week. 

3.1.3 All deliveries to site, particularly Heavy Goods Vehicles, will be performed 

in vehicles equipped with a Class VI mirror, as required by EU Directive 

2007/38/EC. This is to guarantee that the vehicles' front fields of view are 

enhanced. The on-site management team will ensure that all delivery 

company drivers entering the site will be FORS silver accredited, this will 

also apply to those driving 7.5 ton delivery vehicles. 

3.2 Frequency of Construction Traffic 

3.2.1 At this stage in the project, without an appointed contractor we can only 

undertake a preliminary estimate of the number and classification of 

vehicle movements that can be expected to and from the development site 

during the construction process. 



 

 
 

Wetherby House Green Lane 12 
211454/CLP/RS/KL/01  
December 2021 Rev A 

 

3.2.2 The construction period is likely to be in the order of 20 months and there 

will be busier periods when construction traffic will be at its highest and 

quieter periods when very little construction traffic is expected. 

3.2.3 Based on evidence collected elsewhere it is estimated the volume of 

construction traffic for each phase of the construction works will be:- 

Phase 1 (Demolition) 

3.2.4 Prior to the initial phase of works, hording and protective fencing will be 

erected. The materials for this are expected to delivered by 1 or 2 rigid 

vehicles movements. The initial stage of the construction involves the 

internal strip out of the existing building which will take one month, majority 

of material will be taken away by skips, at a frequency of 2 to 3 per week. 

No other construction traffic is expected during this period. 

3.2.5 Next will be the removal of the roof and external walls, 2 months have been 

allowed to remove the roof and fabric of the building this will allow the 

contractor of sort the material into reusable piles. The existing 

hardstanding material from the car park will need to be removed. A total of 

5-6 movements are expected during this phase for the removal of waste, 

with the peak being 1 or 2 movements per day 

Phase 2 (Basement Construction) 

3.2.6 The basement construction will involve the installation of a contiguous piled 

wall around the basement perimeter, a total of 3 weeks have been allowed 

to install the piles. During the pilling there will be one pilling rig and a 

number of concrete deliveries 3-4 per cement trucks per day during the 

busiest periods. 
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3.2.7 Next will be the insulation of ground beams and removal of excavated 

material from the basement. Finally, the basement slab will be cast. During 

the excavation activities up to five 20 ton tipper trucks per day are 

anticipated during the busiest periods. For the ground beams there is likely 

to be 1 or 2 deliveries of steel work on HGV’s and 2-3 cement trucks, 

similarly for the slab the steel is likely to arrive on 1 or 2 HGV’s but it is 

likely the concrete deliveries will peak at 4-5 per day when concrete is 

being poured. 

Phase 3 (Superstructure Construction) 

3.2.8 The building will be of a traditional construction, so there will be a number 

of delivers during this phase of brick/blocks, sand, cement, timber etc. On 

the completion of the basement the walls of the building will erected, with 

floors and internal partitions install as the building progresses. Six months 

have been allowed to complete this phase, the number of deliveries will 

vary depending on the stage of works. The busiest period is likely to be 

when the walls are being constructed and this could involve one or two 

deliveries of bricks etc.to the site per week. A number of smaller deliveries 

will also be required for other materials, but these are unlikely to exceed 2 

deliveries per day. 

3.2.9 The biggest delivery of material during this phase will be the roof trusses, 

these will come on HGVs and will likely be lifted straight into place, it is 

anticipated that 3-4 deliveries will be required but this will over a period of 

2-3 days. 

3.2.10 The 1st lift scaffold and then 2nd will also be undertaken during this phase. 

All equipment required for the scaffolding etc will be transported by a van 

into the site over the course of one day. 
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Phase 4 (internal fit-out)  

3.2.11 This phase will involve the insulation of new partitions, lining celling’s etc. 

This involve bringing timber and plasterboard etc to site. The first fix of 

services such as plumbing, carpentry, electrical and coms will take place. 

This will not generate many vehicle movements. The initial delivery of 

materials will arrive on one or two large rigid vehicles over the period of a 

couple of weeks. The majority of materials for the first fix will come via small 

7.5 ton vehicles, over the 3 months of this phase it is expected there will 

be 12-15 deliveries, but it is unlikely there will be more that 3-4 per week 

at its peak. 

Phase 5 (Finishing and External Works)  

3.2.12 The final phase will consist of final fix of services (i.e. plumbing, carpentry 

etc) as well as the installation of kitchens. The external hardstanding and 

landscaping will also take place during this phase, these works could 

involve deliveries of material by 1 or 2 rigid. Other deliveries during this 3 

month period are likely to be small transit type vans. 

3.3 Hoarding Requirements 

3.3.1 The building will be fenced off which is likely to remain for the duration of 

the works within which will be a safe loading and unloading area. 

Banksmen will be responsible to deliveries entering and leaving the site.   

3.4 Parking Suspension 

3.4.1 There will be no requirements for parking suspensions on the public 

highway as the access to the site is available for parking and delivery 

vehicles and loading and unloading goods on site will be undertaken from 

the loading area. On-street parking on neighbouring streets will be avoided 

at all costs. 
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3.5 Management of Access Routes 

3.5.1 Defined traffic management procedures will be implemented for the 

efficient handling of materials and waste for the project, but also to ensure 

effective management of vehicles, passing traffic and pedestrians. Where 

practicable, the appointed contractor/sub-contractors will source items 

locally, and where possible amalgamate deliveries in order to reduce the 

overall number of vehicle movements taking place. 

3.5.2 The traffic management plan will be controlled by a Project Manager and 

reviewed regularly. The material deliveries and waste collections will be 

undertaken from within the site. drivers will be instructed to turn off vehicles 

engines when delivering. 

3.5.3 The Project Manager will manage the traffic and working within the 

unloading point on the road, all deliveries will be booked electronically in 

advance to ensure single delivery accommodation and co-ordination with 

waste removal. 

3.5.4 Sizes of deliveries will be restricted and kept to a ‘just in time’. All suppliers 

and contractors will be given prior instruction for the route and procedure 

for deliveries and vehicle details. All materials will be delivered and 

offloaded into the building or to the identified storage area. 

3.5.5 Delivery timing of materials and waste collections will be out of the peak 

rush hour periods. Every effort will be made to ensure the deliveries occur 

during the periods set out below, however it may not be possible to always 

achieve this. 

Deliver Hours 

Delivery hours: Mon-Fri 9.30am to 3.30pm 

  Sat 8.00am to 1.00pm 
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3.6 Access Routes 

3.6.1 Delivery routes to and from the site will use the strategic road network in 

the area. Deliveries will not be allowed to use local residential roads when 

accessing the site and will be directed to use the major strategic routes in 

the area. 
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Deliver Routes 

Construction-related traffic should only access the site via the A404 Rickmansworth 

Road, onto B469 Green Lane and then left into the site. The route for construction traffic 

will be clearly communicated to all the company’s delivery drivers and suppliers. 

Deliveries from the west will use A404 to its junction with the B469 and will then proceed 

down the B469 to the site.  

Delivery drivers will not be allowed to use the local residential streets as a means of 

access to get to the site. Signage will be installed around the site to inform drivers that 

residential roads are not to be used, the allowed routes of access to the site will be 

clearly displayed on site and the welfare facilities showing the suitable routes of access 

to and from the site. 

The acceptable routes to be used to access the site are highlight on the map below. 
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3.7 Pedestrian Safety Routes 

3.7.1 Safe access routes for pedestrians will be maintained along Green Lane at 

all times, the works will not affect Green Lane so a safe route for 

pedestrians will be available. The site access route off Green Lane will be 

maintained at all times. The route will be maintained free of all obstructions 

and cleaned regularly to ensure a safe access is provided for pedestrians 

at all times. 

3.7.2 To support sustainable travel and minimise traffic in the Borough, 

information on bus and rail routes will be given and displayed on notice 

boards. The site must commit to encouraging workers to take public 

transportation, bike, and carpool. Secure cycle storage will be provided on 

site for staff. 

3.8 Management of Traffic 

3.8.1 The entrance to the site is currently served by a dropped kerb and is used 

as a shared access, this will serve the site and will be replaced with a 

bellmouth. A banksman will be on site to ensure this access is not 

obstructed by the construction vehicles servicing the site. This will be 

expanded further in the CMP in due course. 

3.8.2 The contractor will highlight the appropriate controls that will be put in place 

when vehicle loading/unloading is taking place, they will set out the 

circumstances and process of how the banksmen will control traffic flows 

if/when a vehicle is required to reverse to/from the development site off 

Green Lane. Such controls will include information relating to hoarding 

locations, the safe movement of pedestrians and the use of 

marshals/banksmen to direct vehicles in and out of the site and on to the 

public highway. 
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3.8.3 Green Lane lies to the south of the site so has to be utilised for all 

vehicles/construction vehicles servicing the site. Construction traffic 

delivering to the site will park beside the site compound and offload all 

materials to the storage compound area. Once unloaded the larger delivery 

vehicles will be reversed under the supervision of a banksman out on to 

Green Lane. Vehicles will only be allowed to reverse under the control of 

the banksman in charge of the unloading process. The construction 

logistics plan included in Appendix A identifies the compound area etc to 

be used during construction. 

3.8.4 The roads in the area will be monitored for any misuse and corrective 

action will be taken if suppliers etc. are not complying with the agreed traffic 

management plan. There shouldn’t be any debris carried from the site on 

to the surrounding roads but a regular plan for sweeping the access will be 

in force and if is it identified during the course of the works that mud is 

being carried out onto the roads additional visits will be instructed for road 

sweepers to make sure the roads are clean at all times. 

3.8.5 To decrease construction traffic in the borough, the use of consolidation 

centres to supply to the site or collaboration with other sites or suppliers 

would be considered. Wherever practical, the site will use smart 

procurement. 
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4 MONITORING AND REVIEW 

4.1.1 As a live document, the CLP would be reviewed and updated by the CLP 

Coordinator on a regular basis. The CLP Coordinator will be the first point 

of contact regarding the CLP and its implementation on site. 

4.1.2 The CLP coordinator shall ensure that recommendations for the monitoring 

by the arboricultural consultant are implemented and reported back to the 

Local Planning Authority. 

4.1.3 The CLP Coordinator will liaise with local business occupants and the 

Council officers and any other affected parties where appropriate, in order 

to provide regular updates on the proposed works, updates on the 

construction programme and the effectiveness of the CLP. 

 



 

 
 

 

APPENDIX A 

Proposed Logistics Management Plan 
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