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1. Professional Advisers and Contractors Contact 

 

 

Client: 

 

Peter Willmott 

Silver Birches, Tile Kiln Lane  

Harefield, England, UB9 6LU 

 

Contact: 

 

Peter Willmott 

 

T. 07740 348009 

E. peterwillmott78@yahoo.co.uk 

 

Design Services 

 

Dusek Design Associates Ltd. 

Moor House Farm Estate, 

Lower road, Higher Denham, 

Uxbridge, 

Middlesex, 

UB9 5EN. 

 

 

Aboriculturist 

 

GHA Trees 

Contact: 

 

Andrew Tyrrell 

 

T. 01895 831 103 

E. andy@dusek.co.uk 

 

 

 

 

Contact: 

 

Glen Harding 

 

T. 07884 056025 

Glen@ghatrees.co.uk 

 

  

Building Contractor 

 

TBC 

 

 

Engineer 

 

TBC 

 

Contact 

 

TBC 

 

 

Contact 

 

TBC 

Part Wall Surveyor          Contact: 

 

Trend & Thomas Surveyors Ltd.          Andrew Davies 

Ground Floor Suite 

Unit 4 Norfolk Court          T. 01923 775450 

Rickmansworth 

Herts WD3 1LA             andrew.davies@trendandthomas.com 
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2. Introduction & Timetable of Inspections 

 

This Construction Management Plan specifies the requirements and objectives connected to 

the sequence of site operations which are to be observed during the construction of the above 

project. 

 

Further to this, protection measures, specifically those relating directly to site preparation, 

traffic management and environmental controls are also considered. 

 

Site Management  

 

The site will have a full time manager based at the site office who will be contactable on a 

mobile number at all time during the day. Contact details will be posted on the site 

hoardings at the entrance to the site. 

 

Site Security  

 

The site will be accessible via entrance gates on Old Priory off Tile Kiln Lane to the site 

compound. The entrance will have gates which will be kept closed when not in use and 

locked when no operatives are on site. 

 

The following timetable is proposed: 

  

 

Site setting out and groundworks  June 2022 

First- second  lift    September 2022 

Roof      December 2022 

Water tight                   February  2023 

 

 

The hours of work for all contractors (including sub-contractors) for the duration of the site 

development, shall be limited to – 

 

8.00am to 6.00pm Mondays to Fridays  

9.00 am to 1.00pm on Saturdays 

 

Deliveries hours will be scheduled between 10am to 2pm to avoid the heavier traffic times. 

 

No work shall be carried out on Sundays or Bank Holidays, unless otherwise agreed in writing  

by the Local Planning Authority 
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3. Site Set-Up  

 

• Prior to the commencement of any works on site (including the setting up of site 

accommodation) appropriate tree protection measures will be put in place. Tree 

protection to be positioned in accordance with GHA Arboricultural report. 

 

Please note: the tree protection measures will also be maintained in full until the 

development has been completed. 

 

• In addition to the tree protection measures, the site will also be secured with 2m high 

‘Heras’ fencing and will carry appropriate warning signs and be marked with red and white 

tape. The fencing will be checked daily and on leaving site, to ensure the site is secure and 

does not present any hazards to the general public. 

 

• The site welfare and office accommodation will be situated within the secured site. The 

site office will be equipped with fire extinguishers, first aid facilities, an accident book and 

statutory notices. 

 

• All loading and off-loading of materials will take place directly on site, and signs will be 

erected informing drivers to report to the site office before loading or off-loading. 

 

• The site manager will supervise delivery vehicles until they are safely off site and ensure 

that no damage is done to neighbouring properties. When necessary, wheels will be 

washed before leaving site. 

 

• All roads and footpaths will be kept clear of mud and debris (resulting from site vehicle 

movement) at all times. 

 

• In line with the Health & Safety requirements, PPE will be worn at all times by contractors 

and visitors. Visitors will be required to report to the office before moving around site. 

 

• All rubbish will be neatly stockpiled and separated into the skips provided before proper 

removal from site, which will take place regularly to ensure a safe working and site 

environment. 

 

• Hazardous materials, such as fuel, will be stored separated from other materials and made 

secure. 

 

• A site works and traffic management plan referenced 1334-P2-10 will be issued to all 

contractors showing: 

 

 On-site visitor parking area 

 Site accommodation inc. welfare facilities 

 Protected areas (trees and hedges) 

 Materials delivery and storage area(s) 

 Waste and recycling area(s) 

 Vehicle ingress and egress 

 Wheel cleaning facilities 
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4. Traffic Ingress and Egress 

 

• A nominated vehicle entrance and exit will be enforced by signage and supervision. 

 

• Movement of vehicles from the road into site, will be restricted to 5 mph and clearly 

signed as such. 

 

• Wheel washing facilities will be provided. 

 

• Nearby residents will be advised of the works to be carried out on site and vehicle delivery 

movements.  

 

• A banksman will be positioned at the entrance to receive all deliveries and be present to 

assist all vehicles leaving site. 

 

• No parking will be allowed which could block access for emergency vehicles into the site 

and along Old Priory off Tile Kiln Lane 

 

• The site contractor will ensure that all site workers are informed of the site safety plan as 

far as it relates to vehicle movements as soon as they arrive on site. 
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5. Site Level Groundworks  

 

• The site slopes slightly up from Old Priory   

 

• New levels to be established for the proposed dwelling and this work will be carried out 

prior to construction. 

 

• A Groundworks team will be appointed to carry out the site level groundworks. 

 

• In line with the Health and Safety Plan for the project, a Risk Assessment for these works 

will be carried out and reviewed by the employer and the site administrator before any 

construction works commence. 

 

• Further checking will take place to ensure all underground services have been identified 

and protected. 

 

• Before any works are carried out it will be verified that the appropriate tree protection 

measures remain in place. 

 

• If required, topsoil to be kept to one side and re-used on site. As such, a safe storage area 

will be created towards the rear of the site for this purpose. 

 

• The site works plan will determine vehicle positions for the removal of excavated 

materials and the distribution of materials. 

 

• Once the new external levels are established these will be finished in accordance with the 

approved landscaping scheme. 
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6. Site level Construction Phase  

 

• A main contractor will be appointed to carry out the construction phase. 

 

• In line with the Health and Safety Plan for the project, a Risk Assessment for these works 

will be carried out and reviewed by the employer and the site administrator before any 

construction works commence. 

 

• Further checking will take place to ensure all underground services have been identified 

and are protected. 

 

• Before any works are carried out it will be verified that the appropriate tree protection 

measures remain in place. 

 

• The Main Contractor will employ the local authority to carry out inspections for building 

control. 

 

• All site rules as they relate to safety, vehicular movements, protection of the public and 

visitors, will be the responsibility of the Main Contractor. 

 

• A banksman will be positioned at the entrance to receive all deliveries and be present to 

assist all vehicles leaving site to safeguard pedestrians from the site traffic movements.  

 

• At all times, special attention will be given to maintaining the tidiness of the road and 

footpath outside the site, to ensure that disruption along Old Priory is kept to a minimum. 

 

• Once the works are complete Building Control will be invited to carry out a final inspection. 
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7. Environmental Policy Statement 

 

• Contractors are to recognise that their activities on site have an impact on the 

environment and must be committed to improving environmental performance and 

minimise any harmful effects through effective management and policies. 

 

• Contractors must accept and acknowledge the obligations and responsibilities under 

legislation and guidance dealing with environmental issues that affect or arise in 

consequence of their business. 

 

• The considerate use of land undergoing development - having special regard to 

archaeological finds, and the storage, treatment and disposal of any waste, hazardous or 

potentially toxic materials to avoid environmental harm. 

 

• The use of appropriately licensed disposal facilities. 

 

• The use and re-use of materials to minimize and curtail creating waste and, whenever 

practicable, using materials and products from sustainable sources. 

 

• Control and emission of pollutants, noise and dirt, and the use of potentially harmful 

substances and treatments during construction activities. 

 

• Conserve energy through sensible selection, use and management of resources, 

equipment, plant and transport on site. 

 

• The use of vehicles and equipment that are well maintained, clean and are operated 

within legal limits, taking advantage wherever possible of engineering modifications to 

reduce pollution and emissions and to save unnecessary consumption of energy. 

 

• The continued development, monitoring and investigation of systems, practices, and 

procedures at each stage of construction to ensure the environment remains a foremost 

consideration. 

 


