



- CONSTRUCTION METHOD KEY
- SITE BOUNDARY
  - SITE HOARDING (FIG 1) CONSTRUCTION PERSONEL ACCESS / SIGN IN & OUT POINT
  - BANKS MAN LOCATION MONITORING DELIVERY VEHICLE & PEDESTRAIN
  - DANGER SIGNAGE / KEEP OUT SIGN
  - SITE MANGEMENT CONTACT DETAIL SIGN
  - SAFE ACCESS PASSAGE GATE
  - WHEEL WASHING POINT AREA TO BE KEEP CLEAN & CLEAR AT ALL TIME
  - SITE MATERIAL STORAGE SPACE + WELFARE FACILITIES
  - PROPOSED 2M HIGH HOARDING (FIG1) + DUST COVER
  - FIRE EXTINGUISHER LOCATIONS FIRE ASSEMBLY POINT PROPOSED BUILDING OUTLINE
  - BUILDING TO BE DEMOLISHED
  - ROOT PROTECTION ZONE
  - 8 YARDS SKIP LOCATION
  - PROPOSED BUILDING + AREA TO BE WIDEN TO ALLOW TRACKING DURING CONSTRUCTION



FIG 1. SITE HOARDING EXAMPLE



01 EXISTING GROUND FLOOR PLAN - CONSTRUCTION MANAGEMENT PLAN  
1:200 @ A3

02 PROPOSED GROUND FLOOR PLAN - CMP  
1:200 @ A3

DRAWN BY ARCHITECT		ACCEPT / A REJECT / R	Rev	Date	Note	PLANNING 02		
CHECK BY CLIENT SIGN / DATE			P1	06-12-24	PLANNING ISSUE	J79 STUDIO		
CHECK BY CONTRACTOR SIGN / DATE			P2	23-05-25	PLANNING ISSUE			
CHECK BY APPROVED INSPECTOR SIGN / DATE								
ALL DIMENSIONS TO BE CHECKED ON SITE BY CONTRACTOR AND FABRICATOR OBTAINED BUILDING CONTROL + PLANNING APPROVAL PRIOR SITE WORK COMMENCE						SCALE	DATE	PROJECT NO.
			PROJECT 212 Swakeleys Road, Ickenham UB10 8AY			1:200@A3	DEC 2024	1942
			DRAWING TITLE CONSTRUCTION MANAGEMENT PLAN			REVISION P2	DRAWING NO. A40	