



KEY:	
	ERECT SCAFFOLD: 24.10.2022 - 11.11.2022
	ERECT SCAFFOLD: 14.11.2022 - 25.11.2022
	PHASE 1 DEMOLITION: 14.11.2022 - 25.11.2022
	ERECT SCAFFOLD: 28.11.2022 - 02.12.2022
	PHASE 2 DEMOLITION: 28.11.2022 - 09.12.2022
	PHASE 3 DEMOLITION: 12.12.2022 - 23.12.2022
	PHASE 4 DEMOLITION: 02.02.2023 - 13.01.2023
	PHASE 5 DEMOLITION: 16.01.2023 - 27.01.2023
	PHASE 6 DEMOLITION: 30.01.2023 - 10.02.2023
	PHASE 7 DEMOLITION: 13.02.2023 - 24.02.2023

GENERAL NOTES

1. This drawing is to be read in conjunction with all relevant Architect's, Engineers and Specialist drawings, together with all relevant documents.
2. DO NOT SCALE. Work to figured dimensions only. All dimensions, setting out and levels are to be confirmed prior to the commencement of any site works.
3. This drawing is to be read in conjunction with the tender program dated 17.08.2022.

TENDER ISSUE
NOT FOR CONSTRUCTION

DATE	DESCRIPTION	BY	REV
------	-------------	----	-----



SQUIBB GROUP
Squibb House, Stanhope Industrial Park,
Wharf Road, Stanford-Le-Hope, Essex, SS17 0EH.
Tel: 020 8594 7143 Fax: 020 8594 5617 e-mail: info@squibbgroup.com

CLIENT
GREYSTAR EUROPE HOLDINGS LIMITED

JOB TITLE
CROWN TRADING ESTATE,
HAYES, GREATER LONDON,
UB3 1DU.

DRG. TITLE
DEMOLITION PHASING PLAN

DRAWN	CHK'D	THIS DRAWING IS THE COPYRIGHT OF SQUIBB GROUP AND MAY NOT BE REPRODUCED WITHOUT PERMISSION.
BC	-	
SCALE		DATE
N.T.S. @ A1		17.08.2022
JOB No.	DRG. No.	REV
SG 7489	01	-