

DRAWING SCHEDULE AND ISSUE SHEET 2																						
HRUC - Barra Hall																						
Job Number - TWC 183																						
Sheet Number - 01		CURRENT REVISION	08-08-25	13-08-25	18-08-25	22-08-25	10-09-25	18-09-26	26-11-25	28-11-25	28-11-26	date	date	date	date	date	date	date	date	date	date	
DRAWING TITLE	DRAWING NUMBER																					
Existing GA Plans	GA-001	A					✓	✓			✓											
Proposed GA Plans - Phase 1	GA-002-PH1	B	✓		✓	✓	✓	✓			✓											
Proposed GA Plans - Phase 2	GA-002-PH2	B	✓		✓	✓	✓	✓			✓											
Existing Reflected Ceiling Plans	RC-001	~					✓	✓			✓											
Proposed RC Plans (Acoustic only)	RCA-002	D	✓		✓	✓	✓	✓			✓											
Proposed Builders Plans 1	BP-001	D	✓		✓	✓	✓	✓			✓											
Proposed Builders Plans 2	BP-002	C	✓		✓	✓	✓	✓			✓											
Proposed Flooring Plans	FL-001	E	✓		✓	✓	✓	✓			✓											
Existing External Elevations	EV-001	~					✓	✓			✓											
Proposed External Elevations Ph1	EV-002	A	✓		✓	✓	✓	✓			✓											
Site Plan 1:500	SP-001	B					✓	✓	✓	✓	✓											
Location Plan 1:1250	LP-001	B					✓	✓	✓	✓	✓											
Teaching Kitchen & Teapoint Elevs	EV-003	C		✓		✓																
Toilet Plans & Elevations	EV-004	A		✓		✓																
Door Schedule	N/A	A				✓																
Finishes Schedule	N/A	B				✓																
Heritage Statement	N/A	E					✓															
Escape Routes/Fire Strat Plans	FS-001	A	✓			✓																
Existing Site Layout Plan	SP-002	B					✓	✓			✓											
Proposed Site Layout Plan	SP-003	K	✓		✓	✓	✓	✓	✓	✓	✓											
Proposed Gate House	EV-005	~					✓	✓			✓											
Utility Elevations	EV-006	A		✓		✓																
Proposed External Elevations Ph 2	EV-007	~		✓	✓	✓	✓	✓			✓											
Issued By		Initials	CC	CC	CC	CC	CC	CC	CC	CC	CC											
Drawing Status			I	I	I	I	I	I	I	I	I											
Distribution To:			E-Email/W-WeTransfer/S-Sharepoint:																			
3BM - Farhan Ahmed					E		E	E	E	E	E											
Tender - Internal Ref Martin Wenlock/Reza Moosavi			E				E	E														
HRUC - TH, DP			E	E		E	E	E	E	E	E											
Vantage Building Control - THS, IB																						
Hillingdon Council - Conservation Officer - NR					E																	
Gen-One DP			E	E		E	E	E														
Made Architects NM, AM						E	E	E														
Arbtech - KB									E	E												
Drawing Status:		P - Preliminary	I - Information			A - Approval			AF - As Fitted			T - Tender			C - Construction							