Condition 10
Prior to development commencing, the applicant shall submit a demolition and construction management plan to the Local Planning Authority for its approval. 
The plan shall detail:

1. The Phasing of Development Works
There is no phasing on this project and works will be undertaken and executed as per the programme.

2. The Hours during which Development Works will Occur
Site operational hours Monday to Friday 07.30hrs to 14.30hrs.  (CPP page 7)

3. Measures to prevent Mud and Dirt tracking on to Footways and Adjoining Road (including Wheel Washing Facilities)
There is no allowance or inclusion for any spoil to be removed off site but any vehicles that distribute materials will be hosed down and any water used within a soakaway area in a section of the car park.

4. Traffic Management and Access Arrangements (vehicular and pedestrian) and parking provisions for contractors during the development process (including measures to reduce the numbers of construction vehicles accessing the site during peak hours).
NB Most of the work on site constitutes repair only, so the amount of materials to be delivered is relatively small
During normal working hours (between the hours of 0700-1630hrs on weekdays) an appointed trained and competent traffic marshal/banksman will be allocated to man the access with uninterrupted radio communication to site and any vehicles coming or going will manoeuvre under the supervision and guidance of the banksman.
Deliveries will be distributed to site using a 48 hour booking and logging system and any vehicle coming to site or entering site will access under the supervision of a traffic marshal. Pedestrian movement will not be allowed during movement of vehicles.
There will be vehicle and pedestrian segregation and a safe pedestrian route maintained at all times.
· Any member of the workforce that travel to site via public transport will enter the site via the rear of the stables coming through the subway.
· Any member of the workforce that drive to site will come in via the barrier. 
· Any visitors, including members of the public, who enter the site from the east will be directed to the diversion and then required to stay to the left of the road on the grass pathway.
· No vehicles will be allowed to reverse.
· Any deliveries coming into site will be off loaded prior to any other deliveries being allowed entry so a one in one out procedure.
· There will also be a speed limit of 10mph.
(CPP pages 36 and 37)

5. Measures to reduce the Impact of the Development on local Air Quality and Dust through minimising Emissions throughout the Construction Process
Water suppression and extraction units will be operational and any tools used will be connected to a dust collection bag.
(CPP page 34)




