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Construction Logistics Plan – Morgan Sindall Access Strategy as Agreed with Higgins Group 

The marked-up Higgins Construction Logistics Plan below demonstrates the agreed access strategy proposals with Morgan Sindall. This will accommodate the Minet School 

development and also allows Higgins to progress their development in parallel. This strategy was agreed following a meeting that was held onsite on 11 November 2022 between 

Higgins [Mark Collier], Martin Arnold [Chris Martin] and Morgan Sindall [Karl Hoffman, Andrew Spray and Jaspal Sian]. 

  

Existing Access / Egress Route 

 

Proposed Access / Egress Route 

Figure 1 – Existing and Proposed Morgan Sindall Access Overlaid on Higgins Construction Logistics Plan 
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Figure 2 – Existing Morgan Sindall Office and Welfare including Proposed Pedestrian and Vehicular Access/Egress 

Tree protection 


