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1. Repair schedule.  

Ref Location Repair description Drawing Ref Photo Ref Specialist 
proposal ref 

01 Roof- Main structure Carefully strip the existing slates and hip/ridge tiles. Set aside all sound items for re-use. Strip off 
all battens and de-nail rafters. Carry out repairs and replacements to timber roof structure in 
accordance with a structural engineer's structural assessment report including renewal of central 
valley joists, wall plates and ends of joists and rafters. 
  

113780-RVS-FH-Z3-02-DR-S-
4004 
113780-RVS-FH-Z3-03-DR-S-
4005 
113780-RVS-FH-Z3-XX-DR-S-
4300 

A1, A2, A3, A4 Structural 
Engineers Report.  

02 Roof – Water proof and tiles 
 

Renew all flashing, soakers, fillets, gutter linings and outlets    

03 Chimney Erect boarded scaffolding and carry out repairs to brickwork in accordance with a structural 
engineer's structural assessment report , including where necessary the following: 
 
a) Install corner ties at junctions of internal and external walls or at corners 
b) install ties to bond together separated leaves of brickwork 
c)repair parapets and chimneys, re-lay parapet copings on damp proof course and point all joints 
in copings 
d)replace rotted timber courses in brickwork. 
 
Rake out loose or defective mortar joints at brickwork including chimneys and parapets (do not 
use hammer and chisel or pick hammer). Re-point using lime mortar and finish to a flush joint 
 

 A5  

04 General brick repairs. 
 

Install the steel columns and beams as specified by structural engineers’ drawings and tie back 
with brick wall.  
 
Rake out loose or defective mortar joints at brickwork including chimneys (do not use hammer 
and chisel or pick hammer). Re-point using lime mortar and finish to a flush joint 
 
Rebuild with solid masonry matching bricks where the single skin bricks at rear side of the fire 
station. 
 

113780 SK078 Block 3 wall 
restraint 

A12 Structural 
Engineers Report 

13 External signage- West (Front) 
elevation 
 

To Remove from site- tidy up, repaint and repair and reinstall 
 

 A11,A12  

15 Fire place- upper level Protect the fire place during the construction.  
Clean and redecorate the fire place.  

 A19  
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Appendix B- Photos 

A1 A2 A3 A4 

  

A5 A6 A7 A8 
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A13 A14 A15 A16 

  

A17 A18 A19 A20 
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Appendix C: Repair works sequence.  

No Description Duration in working days Work category 

1 Erect scaffold around the Fire station including top hat 10 Scaffold 

2 Remove all signs on external wall and securely stored in Wilton  3 General 

3 Strip out internal partitions, ceilings, doors, frames and other soft strips 5 General 

4 Box around the existing fire place at level 1 1 General 

5 Prepare all area where the new steel RSJ are going 3 General 

6 Excavate foundation for pads and install the concrete pads 3 Ground works 

7 Remove part of concrete wall for goal post steel across the building 5 General 

8 Excavate the foundation for steel column at above location 5 Ground works 

9 Concrete the pads 1 Concrete works 

10 Partial strip out of roof to allow vertical steel to be dropped to the location 1 Timber works 

11 Install the steel column and bolts against the wall to secure the building. 2 Steel works 

12 Partial strip out roof including slates , battens and non structural rafters. 2 Timber works 

13 Support existing first floor joist with timber to release middle wall. 5 Timber works 

14 Remove existing walls running north to south. 3 General 

15 Excavate the  foundation for internal party wall. 3 Ground works 

16 Concrete the party wall foundation with steel beam. 1 Concrete works 

17 Construct the brick wall up to dpc level 1 Brick works 

18 Complete the internal party wall to joist level 3 Brick works 

19 Install all horizontal steel beams on first floor 3 Steel works 

20 Install all joist on first floor 5 Timber works 

21 Install all tie brackets and rods 3 Timber works 

22 Install temporary flooring with 18mm timber floors. 5 Timber works 

23 Install temporary stairs to access first floor 3 Timber works 

24 Construct middle wall to roof level also tie with middle walls. 3 Brick works 

25 Erect scaffold on first floor to allow the second lift of the block/brick wall. 1 Scaffold 

26 Erect the new supporting beams on roof to tie in both side of the walls 3 Steel works 

27 Install the new ridge beam to the roof 2 Steel works 
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28 Install all new rafters and noggins to the new section of the roof 3 Timber works 

29 Install new facias, Soffits, vents and roof lights as per drawings 5 Timber works 

30 Re construct the chimney to original design 5 Timber works 

31 Install the insulation 4 Timber works 

32 Install felt and batten on roof 5 Water proof works 

33 Remove old external windows and doors 1 General 

34 Support from walls to man new opening and install the new window. 2 Brick works 

35 Grind  the existing mortar for new lime mortar pointing 2 Brick works 

36 Install new rain water gutter, gullies. 2 Brick works 

37 Install the new windows and doors 5 Window and door 

38 Clean down the external building 5 General 

39 Dismantle the scaffolding 4 Scaffold 

        
 

Appendix D: Specialist proposal ref 

 

1. Randalls Block 1 and 3 Window Condition Survey 
 

2. 113780-REP-003 Fire Station Structural Assessment_rev01 




